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CHANGE ORDER 
(Instructions on reverse side) No. 04 

PROJECT: Ruidoso-Ruidoso Downs Regional WWTP - Joint Use Board Phase l A Sludge Handling and 

Ultraviolet Disinfection Facilities - 2008 

DATE OF ISSUANCE: October 20, 2009 EFFECTIVE DATE: Date Approved by NMED 

OWNER: Village of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board (JUB) 

OWNER'S CONTRACT NO.: ----"'-08"--=00,_,1~------------------

CONTRACTOR: Tatsch Construction, Inc. ENGINEER: Molzen-Corbin & Associates 

You are directed to make the following changes in the Contract Documents. 

Description: Change Order includes Contractor's Change Proposal Nos. 22, 23, 24, 25, 26, 27, 28, and 29, 
as listed in Exhibit 1. Summary of Change Order No. 4 is included in Exhibit 1. 

Reason for Change Order: The reason for each change is included with each Change Proposal. Refer to 
the attachments in Exhibit 2, Exhibit 3, Exhibit 4, Exhibit 5, Exhibit 6, Exhibit 7, Exhibit 8, and Exhibit 9. 

Attachments (list documents supporting change): Reference Exhibits 1, 2, 3, 4, 5, 6, 7, 8, and 9. 

CHANGE IN CONTRACT PRICE: 

Original Contract Price: 

$ 6.794,274.00 

Net changes from previous Change Orders No . .QL to No. _QJ. 

$ 65 044.13 

Contract Price prior to this Change Order: 

$6859318. 13 

Net increase (eeefei!Se) of this Change Order: 

$ 48 727.42 

Contract Price with all approved Change Orders: 

$ 6 908 045.55 

RECOMMENDED: 
MOLZE~_?~IN & ASSOCIATES 

By:~~ 
Engineer (A~)1tY7t'? 

Date: - -------- -

.. 
oc L I 

EJCDC No. 191 0-8-B (1990 Edition) 

CHANGE IN CONTRACT TIMES: 

Original Contract Times: 
Substantial Completion: __ J~u~n!!<.e~1=-3~2~0'-'!0~9 ____ _ 
Ready for Final Payment:_~Ju'!.!lJ..y~3-'-', 2~0~0~9 _ _ _ _ _ _ 

(days or dates) 

Net change from previous Change Orders No . ..QL to No. 03 

9 
(days) 

Contract Times Prior to this Change Order: 
Substantial Completion: June 22 2009 
Ready for Final Payment: July 12, 2009 

(days or dates) 

Net increase (Eiea:ease) of this Change Order: 

63 
(days) 

Contract Times with all approved Change Orders: 
Substantial Completion: August 24. 2009 
Ready for Final Payment: September 13. 2009 

(days or dates) 

Date: Z:-2. Oc--+. ~o? . 

CO-l 

By: ~""""=-~~-b-6A~'-"-....Y.....,_ _ _ 
Walter (Sandy) Edens, P.E., Project Manager 

Date: -~~//S~·7'-~ k~O=:.-L'---------1 



EXHIBIT 1 

SUMMARY OF 
CHANGE ORDER NO. 4 



RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP 

PHASE lA SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008 

CHANGE ORDER NO.4 

Item/Description 

CHANGES TO SCOPE OF WORK 

CP No. 22- Sludge Storage Area Paving 

CP No. 23- UV Structure Sidewalk 

CP No. 24 ·Replace Existing Washwater Line at Sludge Beds 

CP No. 25 · 4" Plug Valve on GBT Inlet Line 

CP No. 26- Digester Cover Plates over Slide Gate Opening 

CP No. 27- Relocate One Propane Tank 

CP No. 28- Move Washwater Piping at GBT and BFP 

CP No. 29- Add Spray System to GBT Hopper 

Total Changes 

NET CHANGE TO CONTRACT PRICE 

Original Contract Price {without NMGRT) 

Change Order No. 1 Amount 

Change Order No. 1 Contract Price 

Change Order No.2 Amount 

Change Order No.2 Contract Price 

Change Order No.3 Amount 

Change Order No.3 Contract Price 

Change Order No.4 Amount 

Change Order No.4 Contract Price 

ORIGINAL CONTRACT TIME 

Original Substantial Completion 

Original Ready for Final Payment 

CHANGE ORDER NO. 1 CONTRACT TIME 

Change Order No. 1 Time Increase {calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

CHANGE ORDER NO.2 CONTRACT TIME 

Change Order No.2 Time Increase {calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

CHANGE ORDER NO.3 CONTRACT TIME 

Change Order No.3 Time Increase {calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

CHANGE ORDER NO.4 CONTRACT TIME 

Change Order No.4 Time Increase {calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

Additional 

Contract 

Amount (w/o Tax\ Time. days 

$ 17,980.62 7 

$ 1,278.56 2 

$ 11,942.12 7 

$ 1,447.73 3 

$ 1,114.97 1 

$ 9,188.67 28 

$ 1,551.21 3 

$ 4,223.54 12 

$ 48,727.42 63 

$ 6,794,274.00 

$ {22,505.16) 

$ 6,771,768.84 

$ 72,853.88 

$ 6,844,622.72 

$ 14,695.41 

$ 6,859,318.13 

$ 48,727.42 

$ 6,908,045.55 

June 13, 2009 

July 3, 2009 

7 

June 20, 2009 

July 10, 2009 

0 

June 20, 2009 

July 10, 2009 

2 

June 22, 2009 

July 12, 2009 

63 

August 24, 2009 

September 13, 2009 

Refer to 

Exhibit 

2 

3 

4 

5 

6 

7 

8 

9 



EXHIBIT 2 

CHANGE PROPOSAL NO. 22 

INCLUDES: 

1) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED with Contractor's Change Proposal 
No. 22 

2) NMED Pre-Approval Dated July 24, 2009 

3) Village of Ruidoso Pre-Approval Dated July 21, 2009 

4) Ruidoso Downs Pre-Approval Dated July 20, 2009 



To: 
•Cc: 

Subject: 
Attachments: 

July 27, 2009 

richard.a.rogers@tatschconstruciton.com 
molzencorbin@windstream.net; Del Archuleta; RandaiiCamp@ruidoso-nm.gov; 
cordpwd@zianet.com; williammorris@ruidoso-nm.gov; Sandy.Edens@state.nm.us; 
BobbySnowden@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov 
Ruidoso Phase 1A- Change Proposal 22- Notice to Proceed 
AR-M455N_20090720_072644.pdf; AR-M455N_20090720_072700.pdf 

RE: Change Proposal 22 - Relocate Sludge Storage Area Drop Inlet, Regrade and Pave Portion 
of Sludge Storage Area 

Notice to Proceed 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 
the New Mexico Environment Department have pre-approved Change Proposal No. 22 summarized in 
the Contractor's proposal dated July 17, 2009. By receipt of these pre-approvals, Tatsch 
Construction is authorized to proceed with this change proposal for the amount of $17,980.62. 
This additional work includes a time extension of seven (7) calendar days. This change 
proposal will be added to the Contract by the Change Order provisions of the Contract 
Documents and will be included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin 

-----Original Message-----
From: EdensJr, Walter, NMENV [mailto:Sandy.Edens@state.nm.us] 
Sent: Friday, July 24, 2009 2:40 PM 
To: Angel Campos 
Subject: RE: Ruidoso Phase 1A- Engineer's Review and Request for Preapproval of CP#22 

I concur. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Monday, July 20, 2009 8:17AM 
To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; LisaSanchez@ruidoso-nm.gov; 
williammorris@ruidoso-nm.gov; EdensJr, Walter, NMENV; BobbySnowden@ruidoso-nm.gov 
Cc: Archuleta, Del; molzencorbin@windstream.net; John Tellez 
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Subject: Ruidoso Phase 1A - Engineer's Review and Request for Preapproval of CP#22 

July 213, 213139 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 22 
Relocate Sludge Storage Area Drop Inlet, Regrade and Pave Portion of Sludge Storage 

Area 

A. SCOPE AND JUSTIFICATION: The sludge storage area surface runoff drop inlet was removed 
by the Contractor. Afterwards, Bobby Snowden, Plant Operator identified the need for 
retaining the drop inlet to capture and return surface runoff from the sludge storage area to 
the head of the treatment plant. The previous drop inlet location was changed to fit the new 
drainage and grading plan. In addition, the west portion of the sludge drainage area required 
to be regraded to capture surface runoff in the new drop let. The area of the western 
portion is approximately 353 square yards. The Contractor's price proposal is based on the 
Engineer's grading plan of July 15, 213139 (copy attached). 
The revised grading plan is to accommodate the new location of the 
sludge storage area drop inlet. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the work. Asphalt removal costs equate to approximately $13 
per cubic yard. The price proposal from the asphalt paving subcontractor at $113,320 equates 
to approximately $29 per cubic yard. The Contractor's price proposal is for a total amount 
:of $17,9813.62. The price proposal includes the allowable Contractor markups. We find the 
price proposal reasonable for the scope of work. A time extension of seven (7) calendar days 
is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. The Contractor requested an immediate reply to this price proposal in order to 
prevent a second mobilization charge by the paving subcontractor. Please acknowledge pre
approval by replying to this request. This additional work in the amount of 
$17,980.62 will be added by Change Order to the Contract Documents after receipt of NMED 
approval. Seven (7) calendar days will be added to the Contract Time. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-571313 

This inbound email has been scanned by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
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unauthorized review, use, disclosure or distribution is prohibited unless specifically 
provided under the New Mexico Inspection of Public Records Act. If you are not the intended 
recipient, please contact the sender and destroy all copies of this message. -- This email 
has been scanned by the Sybari - Antigen Email System. 

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review,use,disclosure or distribution is prohibited unless specifically provided 
under the New Mexico Inspection of Public Records Act. If you are not the intended recipient, 
please contact the sender and destroy all copies of this message. -- This email has been 
scanned by the MessageLabs Email Security System. 
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Angel Campos 

From: 
:Sent: 

Richard A Rogers [richard.a.rogers@tatschconstruction .com] 
Friday, July 17, 2009 3:57PM 

To: Angel Campos 
Subject: 
Attachments: 

Ruidoso 1A- Change Proposal #22- Relocate SO Inlet 
CP#22 - Relocate SO Inlet. pdf 

Attached is our Change Proposal. 

The short acceptance time is based upon our current schedule for performing the paving work 
and the assumption that this work will be done without a second mobilization by our 
subcontractor. 

Richard A. Rogers, Vice President 
Tatsch Construction, Inc. 
208 Highway 180 West 
Silver City, NM 88061 
www.TatschConstruction.com 
Phone: 575-538-3704 ext.13 
Fax: 575-538-2552 

1 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

licenses: NM 15206, AZ 074121 & 074122 

17-July-2009 

To: Angel Campos 
Molzen~Corbin & Associates 
2701 MilesRoad,S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 22 
Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: 15-Jul-09 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fox: 575-538-2552 

www.tatschconsfructlon.com 

Description: Relocate Sludge Storage Area Drop Inlet, regrade & pave portion of sludge storage area as per 
drawing dated 15 July 2009. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 
Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: Constructors, Inc. 

17.981 M $6.00 
10.320 M $25.00 

179.806 c $0.0873 
17.981 M $0.7850 

Subtotal 

Fee 

Subtotal 

Subtotal 

Fee on Subcontracts 

Subtotal 

5,817.00 

107.89 
258.00 

15.70 
14.12 ------

6,212.71 

931.91 

10,320.00 

10,320.00 

516.00 

Total This Change Proposal 

Additional contract time in the amount of seven (7) calendar days will be required for this work. 

7,144.62 

10,836.00 

$17,980.62 

This proposal is offered for written acceptance by the Owner no later than 23 July 2009 and is thereafter withdrawn. 

-~~-c:;-;;-r;-:-::-::c:::--c=::-=~~ Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, fnc. Estimate Details Report Page 1 
Ruidoso 1A ~ Change Order 7/1712009 3:37PM 

Item Description Loc:ltlon T=-l~eolf Qty W% Convorsion Order Qty Unit Price Amount 

CP#22 

• umtssigned • 

2002.51 Asphalt Concrete Removal 

~" Minor Asphalt Concret~ Removal 35"3.28 SqYd U.b 12.50000 SqYdimh 28.26 mh 51.002 1.441 
Eqp 15.00000 SqYdlhr 23.55 hr 94.00 2,214 dfee Asphalt Disposal Fee 

29.44 CuYd Oth 2.00000 Ton/CuYd 58.86 Ton 7.50 <42 disp Disposal of Asphalt Paving (14cy dump) 29.44 CuYd L•b " 14.00000 CtiYd/mh 4.18 mh 25.05 "' Eqp 99 14.00000 CuYd/hr 4.18 hr 45.50 '" "w Saw Asphalt Pavements 125.971 lnFt Lob 31.25000 LnFtlmh 4.03 mh 24.59 99 
Eqp 37.50000 lnFtlhr 3.36 hr 10.563 " Oth 1,500.00000 LnFVBiad 0.08 B!ad 500.00 42 Asphalt Concrete Removal 

4.5G9 36.48 Labor hours 
31.10 Equipment hours 

2210.00 Mass Excavation 
1615 2-1/8cy lnt515 Loader(e>:c.) 29.44 CuYd ,,b 10.00000 CuYd/mh 2.94 mh 51.002 '" '" 12.00000 CuYd/hr 2.45 hr 94.00 231 Mass Excavation 

"' 2.944 Labor hours 
2.453 Equipment hours 

2229.00 Disposal or Mass E>:cav. 
dt14 14cy 10whl Dump (d"1sposal) 29.44 CuYd "" 23.33333 CuYdlmh 1.26 mh 25.05 " Eqp 28.00000 CuYdlhr 1.05 hr 45.50 48 Ot"sposa/ of Mass Excav. 

" 1.262 Labor hours 
1.051 Equipment hours 

2240.00 Slrvcfura/ £xcaval'n 
bkho 3/8cy Backhoe Struct. Excav. 17.511 CuYt! Lab 17.50000 CuYdlmh 1.00 mh 60.08 50 

Eqp 21.00000 CuYd/hr 0.83 hr 55.50 46 Structural ExcaV<JI'n 
106 1.001 laborhours 

0.834 Equipmenthours 

2241.00 Structural sackfi/1 
1515 2cy Loader 17.611 ~,, L>b 23.33333 cuydlmh 0.75 mh 51.002 " Eqp 28.00000 cuydlhr 0.63 hr 94.00 59 wt WaterTr\lck 17.511 cuyd L>b 60.00000 cuyd!mh 0.29 mh 25.05 ' M" 20.00000 cuydiMGal O.SS MGal 2.50 2 Eqp 7:2.00000 cuydlhr 0.24 hr 43.88 11 Struclura/Ba.cl<fi/1 

117 1.042 Labor hours 
0.87 Equipment hours 

2243.00 Slruct. Ba.c!cfi/1 Malerial 
rtN Retrieve Stockpile Material 17.511 ""' L>b 46.106670 cuyd/mh 0.38 mh 31.54 12 Eqp 56.00000 cuydihr 0.31 he 57.63 18 



Tatsch Construction, Inc. 

Item 

2244.00 

2750.00 
bh 

2751.00 
dp 

lland 

1515 

w< 

15051.06 

lnrt 

15790.00 
tape 

De~cription 

Slruct. Backfill Material 
O.SB Labor hour.; 
0.313 Equipm<anl hours 

Dispose of Sir .Jet. Excav. 
1000 Excess Struct Mafl Disposal 

Dispose or Struel. Excav. 
0.750 Labor hours 
0.63 Equipment hours 

Excavate Utility Trenches 
1!4cy 8ackhoe 

Excavate Utility Trenches 
0.972 Labor hours 
0.540 Equipment hours 

Bacfdi/1 Utility Trenches 
Oiesal Plate Compactor 

Hand Bedding 

2cy Loader 

Water Truck 

Bac!rfi/1 Utility Trenches 
3.67 Labor hours 
2.92 Equipment hours 

5" /.P.S. PVC Pipe 
0280 S" Scl"l.40 PVC Pipe 

6"' PVC Pipe Installation 

5" !.P.S. PVC Pipe 
4.74 Laborhour.; 
0.40 Equipment hours 

Mecl7anica/ldenlificaliM 
Magnetic Marker Tape 

Mecflanical/denlificaiion 

• un~~~igned • 
53.234 Labor houro 
41.10 Squipmenthours 

Locatiort 

Estimate Details Report 
Ruidoso 1A w Change Order 

TaKeoffQty 

17.511 CuYd Lab ., 

9.722 CuYd Lab ., 

8.89 CuYd Lab 
Eqp 

0.833 CuYd L;ob 

Eqp 
8.89 CuYd L•b 

Eqp 
8.89 CuYd '"' Eqp 

20.00 LnF't Mat 
20.00 lnlt lab 

Eqp 

20.00 LnFt Oth 

W% Conver.:ion 

23.33333 CuYdtmh 
28.00000 CuY&hr 

10.00000 CuYdlmh 
18.00000 CuYdlhr 

4.00000 CuYdlmh 
4.72225 CuYt!lhr 
1.25000 mh/CUYd 
0.83750 hr/CuYd 

35.00000 CuYdlmh 
42.00000 CuYdlhr 
58.33333 CuYdlmh 
70.00000 CuYdlhr 

4.21941 lnftlmh 
50.00000 lnftlhr 

1,000.00000 LnF'VRoll 

OrderOty 

0.75 mh 
0.63 hr 

0.97 mh 
0.54 hr 

2.22 mh 
1.88 hr 
1.04 mil 
0.70 hr 
0.25 mh 
0.21 hr 
0.15 mh 
0.13 hr 

20.00 LnF't 
4.74 mh 
0.40 l"lr 

0.02 Roll 

Unit Price 

25.05 
45.50 

47.89 
55.50 

24.59 
17.83 

23.504 
13.15 

51.002 
62.500 
25.05 
40.6~ 

2.87 
35.69 

66.463 

47.82 

,~,,,,1 

Page 2A 
711712009 3:37PM 

Amount 

30 

" " 
" 

" 30 

" 

55 

" 24 

, , 
4 

' , 

" 169 
27 

253 

5,817 

CP#22 
5,817 

Desci-lptrOil 
Labor 

Material 
Subcontract 

53.2~4 Labor hours 
41.10 Equipment hours 

AmOunt 
2,275 

60 

c~tS!Ad~S ~:Net·AfilOUi'it·:::: 
2,275 

60 

Partial Totals 

,:Tohi"i!f:: 
53.234 hrs 

.. ci:':·Q'OShl~FiJnii ····rce·ni ~fJ\:itai" 
39.10% 

1.02% 



Tatsch Construction, Inc. 

Equipment 2,998 
Other 485 

5,818 
Partial Total 

2,998 
465 

5,818 

5,818 

Estimate Details Report 
Ruidoso 1A- Change Order 

Partial Totals 

41.100 hrs 51.53% 
8.33% 
100.00 100.00% 

--,·=~-'-~T 

Page 3A 
7117/2009 3:37PM 
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CONSTRUCTORS, INC 
Dirt, Asphalt, Concrete, and Construction 

Aggregate and Asphalt Products 

Proposal Submitted To: TATSCH CONSTRUCTION Job Name: PAVING 

AHn: RICHARD ROGERS Place of Job WWTP ·RUIDOSO, NM 

Billing Address: 208 HIGHWAY 180 WEST Architect or 
Engineer: 

MOLZEN·CORBIN 

City, Stale, Zip: SILVER CITY, NM 88061 

Phone#: 575-538-3704 X 13 

Fax#: 575·538·2552 

Date of Plans: 

Date o 
Proposal; 

Special Note 
Addendum(s): 

URNISH LABOR, E UIP ENT & M TERIALS TO I STALL 12' OF SUBGRADE PREP, 6" COMPACTED BASE COURSE, AND 3" OF HOT MIX ASPHALT TO NEW WASTE WATER TREATME;NT PLANT PER PLANS AND SPECS SUBMITTED. CHANGE ORDER TO SCOPE OF WORK, ADDING 353 SY OF BASE & PAVE. 

SALES TAX &/OR TESTING 
PRICE EXCLUSIONS: 

17.JUI·09 

NA 

FOR $ 10,320.00 

We Hereby Propoao to fUrfli$h labor, malena!s ano eqU!pmunllo complete lh(l project in ae00rda11GE1 will' above ~peclfrelilhonfi, for lha ~um liSt!ld above plus New Mexico Gros;, Receipt lax. w!!h payment du~;~ upon raooipt ol invoice unless prior agreement has been made, Any aUetalions or devmlion~ from lh& above spatlf1caUons invol\llng ~Xlra cost will b.~ executed only l,lPQn wrll!en oruer, nnd v.111 beoome an e~ttra chargf.l over and above I he proposad amount above. tr payment!s not reeeivad wilhin :w days from da!l/! of Invoice,. interast will be charged <il1 112% p"'r!Mnlh or traction of a n10nlh on tha unpaid balance plus lncldenlal collection costs, Including attorney fees. (As allowed by Ne-.v Maxlco Slatuto N-M.S.A 197S,Seclhm 57·20-5). Thi-" proposal .also serves as acknO'J~1ed:gmeO! of Construclors'.request ior the: location of underground facilities. Tha prop~rty owner and/or th~ Gen~;~raf wniractor is responsible for the local ion of sud\ lacH!!ie5 on pnvate property. Constructors, Inc. !J> not responsible for damages to urxlerground faciiUies wllich are not located and/01 m'1slocaled, Faciliti!Js are daf111ad as computer !im>s. telephOne, gu~t Willer, ;<~avror, electric, sprinklor, or My other facility fnstallffil by man. Faeititl"'"' she!t be marl<od prior to fhr. beginr'llrlg llfConslll.1Ctors, lrJc:s work on the pr'Qj<lccl site. Hail her party commeru,:es legal act! on 10 enforcf' its rlghls pursuant to !hit< agreemen• •. the pmvaillng party In lh!! legal action shall b11 entii!OO to reoover Its reasonable aHorney'$ fee& and co.sls of lillgalion rel<~!ing!o the ll:!gal acllon, as determined by a t:ourt of competent juriSdiC[IOI'l. 

Fmmmrnm~~mrn~~~~~~~~~~~mn~~•~m----,~----------~~~~~~---r-jL----------1 accotdinglo standard proclicus_ My altamllon or devlli1!M from sbooro :opacifiG{IUorls irlvolviflll extta co~ I$ wm to execuled only upon Wfilten ottiers, MdwiU beum1111n IIXlllr tharge o~er end above !11~ esumal~. All egreements conlingent upon Gl!ikes, accidenls or df'Jiiys bayorul ¢Or wnlrol. Owner lo carT)' fit.,, loma!lo and Other neces5llry insurance Ourworkars are ll!lly covered bv worXer'!; r.a!llp{lnsalion insurance. SO\J 

Acceptance of Proposiii··The above prices, spocifl~lions and 
conditions ere satisrattmy and are hereby accepted. You are 
aulllofized to do the work Bll·spedliod Pa)'Jil'lnl will 00 made eo 
oulllned alxlve 

Note: This proposal may be Wilhd vn- by us if M! <~GOilPled within 45 day1l 

Signature:-----------------· 
Date Acca-pted: 

3003 S. BOYD DR. • CARLSBAD, NM 88220 - PHONE (575) 885-8838 • FAX (575) 887·0896 3300 S. SUNSET AVE. - ROSWELL, NM 88203 • PHONE (575) 622·1080 FAX (575) 624-1795 3320 N.ENTERPRISE DR. - HOBBS, NM 88240 - PHONE (575) 392·1193 • FAX (575) 392-2729 
SERVING CHAVES, EDDY AND LEA COUNTIES 

Website~ www.ciconstructors.com 



DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. The Contractor requested an immediate reply to this price proposal in order to 
prevent a second mobilization charge by the paving subcontractor. Please acknowledge pre
approval by replying to this request. This additional work in the amount of 
p17,980.62 will be added by Change Order to the Contract Documents after receipt of NMED 
approval. Seven (7) calendar days will be added to the Contract Time. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

This inbound email has been scanned by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited unless specifically 
provided under the New Mexico Inspection of Public Records Act. If you are not the intended 
recipient, please contact the sender and destroy all copies of this message. -- This email 
has been scanned by the Sybari - Antigen Email System. 

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review,use,disclosure or distribution is prohibited unless specifically provided 
under the New Mexico Inspection of Public Records Act. If you are not the intended recipient, 
please contact the sender and destroy all copies of this message. -- This email has been 
scanned by the MessageLabs Email Security System. 

2 



Angel Campos 

From: 
Sent: 

Randy Camp [RandaiiCamp@ruidoso-nm.gov] 
Tuesday, July 21, 2009 8:45AM 

To: Angel Campos 
Subject: RE: Ruidoso Phase 1 A- Engineer's Review and Request for Preapproval of CP#22 

Angel, 
On behalf of the Village of Ruidoso, I approve of this change order. 
Randall Camp 
Public Works Director 
Village of Ruidoso 

-----Original Message-----
From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Monday, July 20, 2009 8:17 AM 
To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; LisaSanchez@ruidoso-nm.gov; 
williammorris@ruidoso-nm.gov; sandy.edens@state.nm.us; BobbySnowden@ruidoso-nm.gov 
Cc: Del Archuleta; molzencorbin@windstream.net; John Tellez 
Subject: Ruidoso Phase 1A - Engineer's Review and Request for Preapproval of 
CP#22 

July 20, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 22 
Relocate Sludge Storage Area Drop Inlet, Regrade and Pave Portion of Sludge Storage 

Area 

A. SCOPE AND JUSTIFICATION: The sludge storage area surface runoff drop inlet was removed 
by the Contractor. Afterwards, Bobby Snowden, Plant Operator identified the need for 
retaining the drop inlet to capture and return surface runoff from the sludge storage area to 
the head of the treatment plant. The previous drop inlet location was changed to fit the new 
drainage and grading plan. In addition, the west portion of the sludge drainage area required 
to be regraded to capture surface runoff in the new drop let. The area of the western 
portion is approximately 353 square yards. The Contractor's price proposal is based on the 
Engineer's grading plan of July 15, 2009 (copy attached). The revised grading plan is to 
accommodate the new location of the sludge storage area drop inlet. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the work. Asphalt removal costs equate to approximately $13 
per cubic yard. The price proposal from the asphalt paving subcontractor at $10,320 equates 
to approximately $29 per cubic yard. The Contractor's price proposal is for a total amount 
of $17,980.62. The price proposal includes the allowable Contractor markups. 
We find the price proposal reasonable for the scope of work. A time extension of seven (7) 
calendar days is requested by the Contractor. 

,C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. The Contractor requested an immediate reply to this price proposal in order to 
prevent a second mobilization charge by the paving subcontractor. Please acknowledge pre-

! 



approval by replying to this request. This additional work in the amount of $17,980.62 will 
be added by Change Order to the Contract Documents after receipt of NMED approval. 
Seven (7) calendar days will be added to the Contract Time. 

'Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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Angel Campos 

From: 
:Sent: 

Cleatus Richards [cordpwd@zianet.com] 
Monday, July 20, 2009 8:58AM 

To: Angel Campos 
Subject: Re: Ruidoso Phase 1 A- Engineer's Review and Request for Preapproval of CP#22 

Angel: 
I have reviewed change proposal # 22 to Relocate Sludge Drop Inlet and regrade portion of 
sludge storage area at aditional cost of$ 17,980.62 and add seven (7) calendar days to 
contract time and hereby acknowledge my pre-approval of same. 
Cleatus Richards 
City of Ruidoso Downs 
----- Original Message 
From: "Angel Campos" <acampos@molzencorbin.com> 
To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <Lisasanchez@ruidoso-nm.gov>; 
<williammorris@ruidoso-nm.gov>; <sandy.edens@state.nm.us>; <BobbySnowden@ruidoso-nm.gov> 
Cc: "Del Archuleta" <darchuleta@molzencorbin.com>; <molzencorbin@windstream.net>; "John 
Tellez" <jtellez@molzencorbin.com> 
Sent: Monday, July 20, 2009 8:16 AM 
Subject: Ruidoso Phase 1A - Engineer's Review and Request for Preapproval of 
CP#22 

July 20, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 22 
Relocate Sludge Storage Area Drop Inlet, Regrade and Pave Portion of Sludge Storage Area 

A. SCOPE AND JUSTIFICATION: The sludge storage area surface runoff drop 
inlet was removed by the Contractor. Afterwards, Bobby Snowden, Plant 
Operator identified the need for retaining the drop inlet to capture and 
return surface runoff from the sludge storage area to the head of the 
treatment plant. The previous drop inlet location was changed to fit the 
new drainage and grading plan. In addition, the west portion of the sludge 
drainage area required to be regraded to capture surface runoff in the new 
drop let. The area of the western portion is approximately 353 square 
yards. The Contractor's price proposal is based on the Engineer's grading 
plan of July 15, 2009 (copy attached). The revised grading plan is to 
accommodate the new location of the sludge storage area drop inlet. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all 
labor, materials, equipment required to complete the work. Asphalt removal 
costs equate to approximately $13 per cubic yard. The price proposal from 
the asphalt paving subcontractor at $10,320 equates to approximately $29 per 
cubic yard. The Contractor's price proposal is for a total amount of 
.$17,980.62. The price proposal includes the allowable Contractor markups. 
We find the price proposal reasonable for the scope of work. A time 
extension of seven (7) calendar days is requested by the Contractor. 
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C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work 
from the Owner and NMED. The Contractor requested an immediate reply to 
this price proposal in order to prevent a second mobilization charge by the 

1paving subcontractor. Please acknowledge pre-approval by replying to this 
request. This additional work in the amount of $17,980.62 will be added by 
Change Order to the Contract Documents after receipt of NMED approval. 
Seven (7) calendar days will be added to the Contract Time. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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July 28, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 23 
Sidewalk at UV Structure Area 

A. SCOPE AND JUSTIFICATION: The plant operators have raised a concern regarding access to 
the UV Control Panel located at the NW corner of the structure. Presently the area is to be 
filled with large rip-rap rock. 
Access will not be very frequent and the sidewalk will make it easier for the Operators. 
Bobby Snowden, plant operator request for the Engineer to consider a sidewalk to accommodate 
easier access to the UV Control Panel. The attached drawing shows the limits of the 
additional 
18 linear feet of sidewalk. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the placement of 72 square feet of sidewalk. The sidewalk 
placement cost without Contractor markup is $15.44 per square foot. The Contractor's price 
proposal is for a total amount of $1,278.56. The price proposal includes the allowable 
Contractor markup. We find the price proposal reasonable for the scope of work. A time 
extension of two (2) calendar days is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional 
and NMED. Please acknowledge pre-approval by replying to this request. 
in the amount of 

work from the Owner 
This additional work 

$1,278.56 will be added by Change Order to the Contract Documents after receipt of NMED 
approval. Two (2) calendar days will be added to the Contract Time. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

This inbound email has been scanned by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited unless specifically 
provided under the New Mexico Inspection of Public Records Act. If you are not the intended 
recipient, please contact the sender and destroy all copies of this message. -- This email 
has been scanned by the Sybari - Antigen Email System. 
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Confidentiality Notice: This e-mail,including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review,use,disclosure or distribution is prohibited unless specifically provided 
under the New Mexico Inspection of Public Records Act. If you are not the intended recipient, 
please contact the sender and destroy all copies of this message. -- This email has been 
scanned by the MessageLabs Email Security System. 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 
.. -~---'"·--·----------~-------.. -----·--·-------~-------·--·-----·-------- ···- ----

28-July-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 23 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconstrucfion.com 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A.Campos e-nmail dated 28 July 2009 

Description: Provide additional sidewalks at UV Structure & Generator Pad as per hand sketch dated 27 July 2009. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 
Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: (none) 

1,102.00 

1.279 M $6.00 7.67 
0.000 M $25.00 0.00 

12.786 c $0.0873 1.12 
1.279 M $0.7850 1.00 

Subtotal 1,111.79 

Fee 166.77 

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of two (2) calendar days will be required for this work. 

1,278.56 

0.00 

$1,278.56 

This proposal is offered for written acceptance by the Owner no later than 31 July 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, Inc. Estimate Details Report Page 1 
Ruidoso 1A ~Change Orcier 7/28!2009 9:18AM 

Item Description L<:>c>:~tlon T<1!1e<:>ff Qty w•• Conversl<:>n Order Qty Unit Price Amount 

CP#23 

• un:~ssigned • 

2234.00 Gronular Sub-Slab Fill 
•bo Aggregate Base Course 3.042 CuYd M•t 1.40000 Tons/CuYd 4.26 Tons 18.00 77 

Granular Sub·Siab Fill 
77 

2235.00 Fine Gr<ide for Slabs 
fg Fine Grade Slabs 100.00 SqFt "" 96.50000 SqFt/mh 1.04 mh 29.221 30 

Eqp 141.00000 SqFt/hr 0.71 he 29.60 21 gfil Place Granular Fill 3.042 CuYd Lob 3.25000 CuYd/mh 0.94 mh 33.032 31 
Eqp 14.62500 CuYdlhr 0.21 he 62.500 13 

Fine Grode for Slabs 
95 

1.972 Labor hours 
0.92 EquipmenlllOUfS 

2251.00 Backfill Footings 
1000 Backfill and Compact Footings 0.26 CuYd ,,, 3.87500 CuYdlmh 0.07 mh 33.032 

Eqp 6.00000 CuYdlhr o.04 hr S7.S3 2 
sackfi/1 Footings 

0.07 l..aborhours 
0.043 Equlpm~:>nt hours 

2255.00 Hand &c:ava!ion 
1000 Hand Excavation 0.714 CuYd ,,, 3.50000 mh/CuYd 2.50 mh 23.504 59 

Hand Excavation 

" 2.50 Labor hours 

2259.00 Dispose Excavated Mal'/ 
1000 Exci'!SS Ftg. Malerial Disposal 0.46 CuYd ,,, 23.33333 CuYd/mh o 02 mh 38.03 

Eqp 28.00000 CuYdlhr 0.02 hr 54.00 
Dispose Excavated Ma/1 2 

0.02 Labor hours 
0.02 Equipment hours 

3010.00 Concmle- Re:ady M;~ 
400. 4000psi Concret~ (Typ~ 1,11) 1.91 CuYd "'' 0 1.91 CuYd 122.000 202 load Short Load D~livery Charge 1.00 Load M" 1.00 Load 115.000 115 

Com::mte- Ready Mix 347 

3350.00 Slab <:>n Grade Edga Forms 
8'h Slab Edge Forms 29.333 SFCA Lab 6.66667 SFCAJmh 4.40 mh 31.314 "' "'' 29.33 SFCA 0.08 2 

2erl 2>:8-RL Hem·Fir 44.00 LnFt "" 750.00000 LnFVMBF 0.06 MBF 1,150.00 67 stak 314"'.>: 2'0"' Square Steel Stakes 34.00 "" "" 0 4.00000 Use/Each 8.50 Each 3.85 33 
Slab on Grode Edge Fonns 240 

4.40 LBbor hours 

3523.10 Crane Place Sidewalk 
410 Crane Place 4" Sidewalks 1.91 cuYd ,,, 0.75000 CuYd/mh 2.54 mh 34.502 68 

Eqp 3.75000 CuYtllllr 0.51 he 139.063 71 
Oth 1.91 CuYd 0.30 



Tatsch Construction, Inc. 

!tern 

3610. to 

3640.00 
o309 

Description 

Crane Place Sidewalk 

2.54 Labor hours 
0.51 Equlpmenlhours 

Broom!Stn7H~ Sidew/lr 
26 Broom Finish 28 sqfl Sidewalks 

95 Broom Finish 95 sqft Sidewalks 

Broom/Strike Sidew/k 

3.33 Laborhours 

Liquid Sib Seal/Hard 

ASTM C-309 Curing Compound 

Liquid Sib Seal/Hard 

• un.,sslgned • 
14.83 Laborhours 
1.484 Equipment hours 

Location 

Estimate Details Report 
Ruidoso 1A- ChangE! Order 

TakeoffQty 

28,00 SqFt Lab 
Mot 
Oth 

72,00 SqFt lob 
Mot 
Oth 

100.00 SqFt Mat 
Oth 

W% 

10 

Conversion 

20.93113 SqFVmh 

36.16898 SqF!/mh 

200.00000 SqFtiGal 
6,000.00000 SqFt!LSum 

OrderQty 

1.34 mh 
28.00 SqFt 
28.00 SqFt 

1,99 mh 
72.00 SqFt 
72,00 SqFt 

0,55 Gal 
0.02 LSum 

Unit Price 

33.192 
0.02 
O.Q1 

33.192 
0.02 
0.01 

8.95 
60,00 

Page 2A 
712812009 9:18AM 

Amount 

"' 

" ' 0 
66 

1 

'" 

5 

1,102 

CP#23 1,102 

De"scirlption 
Labor 

Material 
Subcontract 

14.83 labor hours 
1.484 Equlpmenthours 

c Amount': ''Ciitii/Adds 
459 
534 

Equipment 1 07 
Other 3 

1,103 

PaJtial Total 

.- NEit AiTul'ulli' 
459 
534 

107 

3 

'.':TOtS!S -'. 

1,103 

1,103 

Hours· 
14.825 hrs 

1.484 hrs 

Partial Totals 

·,-Rate c .. co-St per liriit · rc=erit:Otro·tai 
41.59% 
48.37% 

9.71% 
0.23% 
100.00 100.00% 
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From: 
Sent: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Tuesday, July 28, 2009 2:35 PM 

To: Angel Campos 
Subject: RE: Change Proposal #23 - Sidewalks @ UV & Generator 

I concur in the change. Please advise anticipated completion date for the Tatsch Ph 1A. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Tuesday, July 28, 2009 10:44 AM 
To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; EdensJr, 
Walter, NMENV 
Cc: molzencorbin@windstream.net; Archuleta, Del 
Subject: Change Proposal #23 - Sidewalks @ UV & Generator 

July 28, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 23 
Sidewalk at UV Structure Area 

A. SCOPE AND JUSTIFICATION: The plant operators have raised a concern regarding access to 
the UV Control Panel located at the NW corner of the structure. Presently the area is to be 
filled with large rip-rap rock. 
Access will not be very frequent and the sidewalk will make it easier for the Operators. 
Bobby Snowden, plant operator request for the Engineer to consider a sidewalk to accommodate 
easier access to the UV Control Panel. The attached drawing shows the limits of the 
additional 
18 linear feet of sidewalk. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the placement of 72 square feet of sidewalk. The sidewalk 
placement cost without Contractor markup is $15.44 per square foot. The Contractor's price 
proposal is for a total amount of $1,278.56. The price proposal includes the allowable 
Contractor markup. We find the price proposal reasonable for the scope of work. A time 
extension of two (2) calendar days is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. Please acknowledge pre-approval by replying to this request. This additional work 
in the amount of 
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$1,278.56 will be added by Change Order to the Contract Documents after receipt of NMED 
approval. Two (2) calendar days will be added to the Contract Time. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acarnpos@molzencorbin.com 
(505) 242-5700 

This inbound email has been scanned by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited unless specifically 
provided under the New Mexico Inspection of Public Records Act. If .you are not the intended 
recipient, please contact the sender and destroy all copies of this message. -- This email 
has been scanned by the Sybari - Antigen Email System. 

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review,use,disclosure or distribution is prohibited unless specifically provided 
under the New Mexico Inspection of Public Records Act. If you are not the intended recipient, 
please contact the sender and destroy all copies of this message. -- This email has been 
scanned by the MessageLabs Email Security System. 
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From: 
'Sent: 

Randy Camp [RandaiiCamp@ruidoso-nm.gov] 
Tuesday, July 28, 2009 1:21 PM 

To: Angel Campos 
Subject: RE: Change Proposal #23 - Sidewalks @ UV & Generator 

On behalf of the Village of Ruidoso, I concur. 
Randall Camp, 
Public Works Director 
Village of Ruidoso 

-----Original Message-----
From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Tuesday, July 28, 2009 10:44 AM 
To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; 
Sandy.Edens@state.nm.us 
Cc: molzencorbin@windstream.net; Del Archuleta 
subject: Change Proposal #23 - Sidewalks @ UV & Generator 

July 28, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

.RE: Engineer's Review of Change Proposal No. 23 
Sidewalk at UV Structure Area 

A. SCOPE AND JUSTIFICATION: The plant operators have raised a concern regarding access to 
the UV Control Panel located at the NW corner of the structure. Presently the area is to be 
filled with large rip-rap rock. 
Access will not be very frequent and the sidewalk will make it easier for the Operators. 
Bobby Snowden, plant operator request for the Engineer to consider a sidewalk to accommodate 
easier access to the UV Control Panel. 
The attached drawing shows the limits of the additional 18 linear feet of sidewalk. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the placement of 72 square feet of sidewalk. The sidewalk 
placement cost without Contractor markup is 
$15.44 per square foot. The Contractor's price proposal is for a total amount of $1,278.56. 
The price proposal includes the allowable Contractor markup. We find the price proposal 
reasonable for the scope of work. A time extension of two (2) calendar days is requested by 
the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. Please acknowledge pre-approval by replying to this request. This additional work 
in the amount of $1,278.56 will be added by Change Order to the Contract Documents after 
receipt of NMED approval. 
Two (2) calendar days will be added to the Contract Time. 

Please call me if you have any questions regarding this communication. 
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Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
{505) 242-5700 

2 



li 

OS 

From: 
Sent: 

Cleatus Richards [cordpwd@zianet.com] 
Tuesday, July 28, 2009 11:47 AM 

To: Angel Campos 
Subject: Re: Change Proposal #23 - Sidewalks @ UV & Generator 

Angel: 
I have reviewed change proposal #23 to add sidewalks at the UV structure area at additional 
cost of $ 1,278.56 and hereby acknowledge my pre approval of same. 
Cleatus Richards 
City of Ruidoso Downs 
----- Original Message 
From: "Angel Campos" <acampos@molzencorbin. com> 
To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>; 
<Sandy.Edens@state.nm.us> 
Cc: <molzencorbin@windstream.net>; "Del Archuleta" 
<darchuleta@molzencorbin.com> 
Sent: Tuesday, July 28, 2009 10:43 AM 
Subject: Change Proposal #23 - Sidewalks @ UV & Generator 

July 28, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 23 
Sidewalk at UV Structure Area 

A. SCOPE AND JUSTIFICATION: The plant operators have raised a concern regarding access to 
the UV Control Panel located at the NW corner of the structure. Presently the area is to be 
filled with large rip-rap rock. 
Access will not be very frequent and the sidewalk will make it easier for the Operators. 
Bobby Snowden, plant operator request for the Engineer to consider a sidewalk to accommodate 
easier access to the UV Control Panel. 
The attached drawing shows the limits of the additional 18 linear feet of sidewalk. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the placement of 72 square feet of sidewalk. The sidewalk 
placement cost without Contractor markup is 
$15.44 per square foot. The Contractor's price proposal is for a total amount of $1,278.56. 
The price proposal includes the allowable Contractor markup. We find the price proposal 
reasonable for the scope of work. A time extension of two (2) calendar days is requested by 
the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. Please acl<nowledge pre-approval by replying to this request. This additional work 
in the amount of $1,278.56 will be added by Change Order to the Contract Documents after 
receipt of NMED approval. 
Two (2) calendar days will be added to the Contract Time. 

1 



Please call me if you have any questions regarding this communication. 

Angel Campos 
,~olzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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EXHIBIT 4 

CHANGE PROPOSAL NO. 24 

INCLUDES: 

1) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED with Contractor's Change Proposal 
No. 24 

2) NMED Pre-Approval Dated July 29, 2009 

3) Village of Ruidoso Pre-Approval Dated July 29, 2009 

4) Ruidoso Downs Pre-Approval Dated July 29, 2009 



Richard A Rogers To: 
,Cc: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; Sandy.Edens@state.nm.us; 

williammorris@ruidoso-nm.gov; Del Archuleta; molzencorbin@windstream.net; 
LisaSanchez@ruidoso-nm.gov 

Subject: 
Attachments: 

Ruidoso 1A- CP#24- Replace Existing Wash Water Line- Notice to Proceed 
CP#24 - Replace Washwater Line.pdf 

July 29, 2009 

RE: Change Proposal 24 - Replace Existing Wash Water Line 
Notice to Proceed 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 
the New Mexico Environment Department have pre-approved Change Proposal No. 24 summarized in 
the Contractor's proposal dated July 29, 2009. By receipt of these pre-approvals, Tatsch 
Construction is authorized to proceed with this change proposal for the amount of $11,942.12. 
This additional work includes a time extension of seven (7) calendar days. This change 
proposal will be added to the Contract by the Change Order provisions of the Contract 
Documents and will be included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

.!Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

-----Original Message-----
From: EdensJr, Walter, NMENV [mailto:Sandy.Edens@state.nm.us] 
Sent: Wednesday, July 29, 2009 10:45 AM 
To: Angel Campos; RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso
nm.gov; LisaSanchez@ruidoso-nm.gov 
Cc: Del Archuleta; molzencorbin@windstream.net 
Subject: RE: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval 

I concur in the change however I request a current status of funds remaining in the 
contingency. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 
-----Original Message-----

'From: Angel Campos [mail to: acampos@molzencorbin. com] 
Sent: Wednesday, July 29, 2009 10:42 AM 
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To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; EdensJr, Walter, NMENV; 
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov 
Cc: Archuleta, Del; molzencorbin@windstream.net 
Subject: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval 

July 29, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 24 
Replace Existing 1-1/2" Washwater Piping at Sludge Beds 

A. SCOPE AND JUSTIFICATION: The existing washwater pipe located on the north side of the 
" south sludge beds is in very poor physical condition. 

Per Bobby Snowden, plant operator, the existing washwater pipe is not reliable and should be 
replaced. Bobby Snowden confirmed with Randall Camp, Public Works director that that section 
of pipe should be replaced before the area is paved. The existing 1-1/2" PVC pipe will be 
replaced with 2" Schedule 80 PVC pipe (approximately 380 feet). In addition, the scope of 
work includes: replace three hose bib connections and valves, three new traffic valve boxes, 
shut off valves, connection fittings, and 
concrete slab on grade to protect each of the valve boxes. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the work. The Contractor's price proposal is for a total 
)amount of $11,942.12. The price proposal includes the allowable Contractor markups. We find 

··the price proposal reasonable for the scope of work. A time extension of seven (7) calendar 
days is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. Please acknowledge pre-approval by replying to this request. This additional work 
in the amount of 
$11,942.12 will be added by Change Order to the Contract Documents after receipt of NMED 
approval. Seven (7) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. THE 
PAVING SUBCONTRACTOR IS SCHEDULED ON SITE ON AUGUST 3 (MONDAY) TO START THE PAVING WORK. IF 
AN IMMEDIATE REPLY IS NOT PROVIDED BEFORE 2PM TODAY, TATSCH CONSTRUCTION WILL WITHDRAW THEIR 
PROPOSAL AND NOT REPLACE THE WASHWATER PIPE. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

This inbound email has been scanned by the MessageLabs Email Security System. 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

29-July-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 24 

208 Highway 180 West 
Silver City, NM 88061 

www. tatschconstruction.com 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Verbal 28luly 2009 

Description: Replace existing 1-112" Washwater piping parallel with sludge bed wall with 2" Sch. 80 pipe. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 
Builders Risk Insurance 
Owner-Contractor Protective Insurance 

Subcontracts: (none) 

11.942 M 
0.000 M 

119.421 c 
11.942 M 

Fee 

10,293.00 

$6.00 71.65 
$25.00 0.00 

$0.0873 10.43 
$0.7850 9.37 
Subtotal 10,384.45 

1,557.67 

Subtotal 

0.00 

Subtotal 0.00 

11,942.12 

Fee on Subcontracts 0.00 

Subtotal 0.00 

Total This Change Proposal $11,942.12 

Additional contract time in the amount of seven (7) calendar days will be required for this work. 
This proposal is offered for written acceptance by the Owner no later than 29 July 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



I 
Tatsch Construction, Jnc. Estimate Details Report Page1 Ruidoso 1A- Change Order 7/29!2009 9:01 AM 

Item Description 
Loc~tion TnkeoffQty W% Conversion OrderQty Unit Price Amount 

CP#24 

----
p unassigned • 

2235.00 Fine Grade for Slabs 
fg Fine Grade Slabs 

47.25 SqFt L•b 96.50000 SqFtlmh 0.49 mh 29221 14 

"' 141.00000 SqFtihr 0.34 hr 29.60 10 Fine Gtade for Slabs 
24 0.49 Labor hours 

0.34 Equipment hours 

2750,00 Excavate Utility Trenches 
bh 1f4cy Backhoe 

142.333 CuYd C.b 10.00000 CuYdlmh 14.23 mh 47.89 682 
Eqp 18.00000 CuYdlhr 7.91 h' 55.50 439 ExcavarG> Ulillly Trenchss 

1,120 14.233 Labor hours 
7.91 Equipment hours 

2751.00 Bac/rfi/1 U!ili/y Tronches 
bp Diesel Plate Compactnr 137.63 CuYd Lob 4.00000 CuYd/mh 34.41 mh 24.59 845 

Eqp 4.72225 CuYdlhr 29.14 hr 17.63 520 hand Hand Bedding 
4.71 CuYd "' 1.25000 mh/CuYd 5.88 mh 23.504 138 Eqp 0,83750 hr/CuYd 3.94 hr 13.15 52 1515 2c:y Loader 

137.63 CuYd L•b 35.00000 CuYdlmh 3.93 mh 51.002 ,, 
Eqp 42.00000 CuYdmr 3.28 hr 62.500 205 w1 Water Truck 

137.63 CuYd Lob 56.33333 CuYd/mh 2,36 mh 25.05 59 Eqp 70.00000 CuYdmr 1.97 hr 40.63 80 Bar;kfi/1 Uli/ity Trenches 
2,100 46.582 labor hours 

38.33 Et'!uipment hours 

2'158.00 Select Ulili/y Bar:ktl/1 
1000 ~it Run Sand and Grav!'ll 40.86 CuYd "'' 15 46.98 CuYd 6.50 305 Seier;/ Utility Bar:l<li/1 

305 
2'159.00 Oh;pose of Exr:avaled Mall 

dlsp Disposal or ExC3vated Material 40,86 CuYd "' 20.00000 CuYdlmh 2.04 mh 38.03 78 Eqp 24.00000 CuYdlhr 1.70 hr 69,75 "' Dispose of FExr.:avated Mall 

'" 2.043 t.abor hours 
1.702 Equipment hours 

3010.00 Concfflte ·Ready Mix 
400a 400Qpsi Concrete (Type 1,11) 1.40 CuYd "" 0 1.40 CuYd 123.000 "' load Short !..cad Delivery Charge 1.00 l.oad "'' 1.00 Load 115.000 115 Concrete- fl.eady Mix 

287 
3350,00 Slab an Grade Edge Farms 

9"h Slob Edge Forms 36.00 SFCA Lab 7.14286 SFCNmh 5.04 mh 31,314 158 
M•t 35.00 SFCA 1.25 45 2arl 2x10-RL Hem-Fir 

48,00 LnFt "" 600.00000 LnFIIM6F 0.08 M6F 690,00 55 SIO]\ 3/4"x 2'0" Squ<:lre Steel Stakes 42.00 "" M" 0 4.00000 use/Eaeh 10.50 Each 3.55 40 



·-·'-<'"--, 

Tatsch Construcaon, Inc. Estimate Details Report 
Page2 Ruidoso 1A- Change Order 712912009 9:01 AM 

Item Oo;~seription Loeatlon T~keoffQty W% Conv<:rsion OrderQty Unlt Prlee Amount 
Stab on Grade Edge Fonns 

"' 
5.04 Labor hours 

3503.00 Chute Slabs on Grade 
810 Chule Pla~e 8" Slabs on Grade 

1.40 CuYd Lob 3.25902 CuYdlmh 0.43 mh 29.11 12 Oth 1.40 CuYd 0.30 0 Cilule Slabs on Grade 

12 0.43 Labor hours 

3610.00 Broom Flnisfl Slabs 
720 Sroom Finish 720 S<:tft Slabs -0.75 SqFt Lob 122.40000 SqFllmh -0.01 m> $3.192 0 

M.t -0.75 SqFI 0.<>2 0 Olh -0.75 SqFt O.D1 0 Broom Finish SJ<Jbs 

0 -0.005 Labor hOurs 

3510.10 Broom!SIJilre Sidewlk 
19 Broom Finish 19 sqrtSidewalks 4MO SqFI Lob 17.44261 SqFVmh 2.75 mh 33.192 91 M.t 48.00 SqFt 0.02 1 

Qth 46.00 SqFt 0.01 0 Broom!Strilm Skiewlk 

93 2.752 Labor hours 

35{0.00 Uquid Sib Seal/Hard 
c309 ASTM C-309 Curing Compound 47.25 SqFt Mot 10 200.00000 SqFliGal 0.26 Gal 8.95 

QU; 6,000.00000 SqFtllSum O.o1 LS"m 60.00 Liquid Sib Seal/Hard 

' 15012.ac 1-112" Galv. Steel Pipe 

"' 1-1/2" x 4" Galv. Nipple Sch.40 Steel 3.00 Each Mot 3.00 Each 1.50 5 1-112" Ga/V. St.eel Pipe 

5 
15031.20 20" Ductile Iron Pipe 

3816 20' Sell 'Tyton' Pipe x 16'0" 
6.00 LnFt Mot 0 6.00 LnFt 38.81 "' 

lnft 20' Sleek Pipe lnstal'n 
6.00 LnFI Lob 4,43396 LnFllmf"t 1.35 mh 35.69 " Eqp 17.65714 LnFtlhr 0.34 hr 66.463 22 poly 20" Polyelh!yene Wrap 
6.00 ton "'b 25.00000 lnfllmh 0.24 mh 35.69 

M.t 6.00 !nrt 0.86 20" Ductile Iron Pipe 

317 1.593 Labor hours 
0.34 Equipment hours 

15051.01 1"/.P.S. PVC Pipe 
lnft 1' PVC Pipe Installation 

2.00 lnft Lob 11.90476 lnfllmh 0.17 mh 35.69 6 'w 1" Solvent Weld Pipe Connection 3.00 each '-"b 0.14000 mhleach 0.42 mh 35.69 15 Mot 3.00 each 0.10 0 1"/.P.S. PVC Pipe 

21 0.59 Labor hours 

15061.02 2" I.P.S. PVC Pipe 
0218 2" Seh. 80 PVC Pipe 

380,00 LnFt Mot 0 380.00 LnFt 1.54 565 lnft 2" PVC Pipe Jnstall;ation 
406.00 lrlfl '-"b 9.06452 lnftlmh 50.34 mh 35.59 1,797 w 2" Solvent Weld Pipe Connection 
38.00 each Lob 0.20000 mh/eac:h 7.60 mh 35.69 271 Mot 36.00 each 0.20 tM Z' Make-up Threaded Connecl"ron 1.00 Eooh Lob 0.14000 mh/Each 0.14 mh 35.69 



Tatsch Construction, Inc. Estimate Details Report Page3 Ruidoso 1A- Change Order 7/2912009 9:01AM 

Item Description Loc:ttion T<~keoffQty W% Convel"$ion OrderQty Unit Price Amount 
2"/.P,S. PVC Pipe 

2,556 56.064 Laborhours 

15051.114 112" I.P.S. PVC Pipe 

= 1/2" Solvent Weld Pipe Connection 2.00 aaeh Lab O.OBOOO mMJeach 0.15 mh 35,59 ' M•t 2.00 each 0.05 0 >Od 112" Moke-up Threaded Connection 9,00 E;ach L•b 11,45000 Eachlmh 0,79 mh 35,69 " 112"/.P.S. PVC Pipe 

" 0.95 Labor hours 

15061.ac 1-112"/.P.S. PVC Pipe 
o:mo 1-112" Sch. eo PVC Pipe 

20.00 LnFt M•t 0 20.00 LnFt 2.54 51 ton 1-112'' PVC Pipe lnstallatiorJ 29.00 ton Lab 8.40336 lnfllmh 3.45 mh 35,69 123 '" 1-112" Solvent Weld Pipe Cor~nedion 9,00 '"" '"' 0.18000 mhtead-1 1.62 mh 35.69 58 
M•t 9.00 each 0.15 thd 1-112" MaKe-up Threaded Connection 6.00 Each L•b 0.13125 mh/Each 0.79 mh 35.69 28 1-112" I.P.S. PVC Pipe 

251 5.86 Labor hours 

15062.01 1" Seh.80 PVC Fitting~ 
•m 1" Male Adapter (SxMpt) Sch.BO PVC 2.00 Each M•l 0 2.00 Each 3.86 1" Sch.80 PVC Fillings 

15052.02 2" Sr:h.BO PVC Fittings ,, 2"90 Ell (SxS) Sch,SO PVC 1.00 "'"" "'' 0 1.00 Each 7.92 a •m 2" Male Adapter (SxMpt) Sch.BO PVC 1.00 "'"" "'' 0 1.00 E<>cl1 26.52 29 b' 3 2" x 1" Bushing (Spg x S) Seh.BO rove 2.00 Each "" 0 2.00 E;ach 5.00 10 ~ 2" Coupling (SxS) Sch.SO PVC 14.00 Each "'' 0 14.00 Each 4.26 " '" 2" x 1-112" Tee (SxSxS) Sch.BO PVC 3.00 Each M•t 0 3,00 Each 16.51 50 "' 2" x 1" Tee (SxSxS) Sch.SO PVC 1.00 Each "'' 0 1.00 Each 16.51 17 2" Soh. SO PVC Fillings 
172 

15062.ac 1-112" Sch.80 PVC Figs. ,, 1-1!2" 90 Ell (SxS) Sch.SO PVC 3.00 Each "" 0 3.00 Each 5.04 " •m 1-112" Male Adapter (SXMpt) Sct>.60 PVC 6.00 "'"" "" 0 6.00 Eacl1 11.58 " 1-112" Sch.80 PVC Figs. 

" 15100.ac 1-112" Valve lns/a//aiion 
1-112" Valve (labor only) 3.00 Each L•b 0,45000 mh/Each 1.35 mh 35.69 4S 1-112" Valve lnsta/laticm 

dB 1.35 Labor hours 

15101,ac 1-112' Gal~ v.,/ves 
t 1-1/2" 125118ronze Scr. G.V. 3.00 Eaeh L•b 1.40000 mh/Eacl1 4.20 mh 35.69 150 

"" 3.00 Each 44.00 132 1-112"Gele Valves 

"' '20 Labor hours 

15190.00 Mechanical Identification 
tape Magnetic Marker Tape 366,00 LnFt Oth 5 1,000.00000 LnFI/Roll 0.36 Roll 47.62 18 Mechanical ldenlifica/ion 

" 15130.00 U.G. Pull Boxes 
1730 17"w x 30"1 x 12"d Quasite Box 3.00 Each L•b 4.00000 mh/Each 12.00 mh 35.69 "' "" 3.00 Each 457.68 1,374 

Oth 3.00 Each 45.00 135 



Tatsch Construction, Inc. 

Item Description 

U.G. Pui/Bo)(es 
12.00 Labor hours 

• unos,ignad • 

CP#24 

156.181 Labor hours 
48,610 Equipment hours 

156.181 Laborhours 
46.610 Equipmen!hours 

Location 

Estimate Details Report 
Ruidoso 1A ·Change Order 

TakeoffQty 

Partial Totals 

Desci'ij)tioil 
Labor 

Material 
Subcontract 

··Amcli.i.rif·. 
5,299 
3,394 

CuiS;AddS: ··:·:NeiAnlhhrlt -,,,,: :-.:r:~::iT6_k'is·:{:.::·. ,, :.. +iou·r:g·.;,;\: ·:-: 

Equipment 1,446 
Other 155 

10,294 
Partial Total 

5,299 156.181 hrs 
3,394 

1,446 

155 
10,294 

10,294 

48.610 hrs 

W% Conversion Order Qty 

;:··< :c_·~-':G~~t:per:uni'~: .. ,;., :·:. ·<. :<:'r·c~At :_Of.Tb:kli :_.·:·:> '.> 
51.47% 
32.97% 

14.05% 
1.50% 
100.00 

Unit Price 

100.00% 

Page4A 
712912009 9:01 AM 

Amount 

1,937 

10,293 

10,293 
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From: 
Sent: 
To: 

Cc: 
Subject: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Wednesday, July 29, 2009 10:45 AM 
Angel Campos; RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; 
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov 
Del Archuleta; molzencorbin@windstream.net 
RE: Ruidoso 1A- CP#24- Replace Existing Wash Water Line- Request for Pre-Approval 

I concur in the change however I request a current status of funds remaining in the 
contingency. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 
-----Original Message-----
From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Wednesday, July 29, 2009 10:42 AM 
To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; EdensJr, Walter, NMENV; 
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov 
Cc: Archuleta, Del; molzencorbin@windstream.net 
Subject: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval 

July 29, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 24 
Replace Existing 1-1/2" Washwater Piping at Sludge Beds 

A. SCOPE AND JUSTIFICATION: The existing washwater pipe located on the north side of the 
south sludge beds is in very poor physical condition. 
Per Bobby Snowden, plant operator, the existing washwater pipe is not reliable and should be 
replaced. Bobby Snowden confirmed with Randall Camp, Public Works director that that section 
of pipe should be replaced before the area is paved. The existing 1-1/2" PVC pipe will be 
replaced with 2" Schedule 80 PVC pipe (approximately 380 feet). In addition, the scope of 
work includes: replace three hose bib connections and valves, three new traffic valve boxes, 
shut off valves, connection fittings, and 
concrete slab on grade to protect each of the valve boxes. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the work. The Contractor's price proposal is for a total 
amount of $11,942.12. The price proposal includes the allowable Contractor markups. We find 
the price proposal reasonable for the scope of work. A time extension of seven (7) calendar 
days is requested by the Contractor. 

C. SUMMARY- REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 

1 



DEPARTMENT: The Engineer is requesting pre-approval of this additional 
and NMED. Please acknowledge pre-approval by replying to this request. 
in the amount of 
$11,942.12 will be added by Change Order to the Contract Documents after 

:approval. Seven (7) calendar days will be added to the Contract Time. 

work from the Owner 
This additional work 

receipt of NMED 

NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. THE 
PAVING SUBCONTRACTOR IS SCHEDULED ON SITE ON AUGUST 3 (MONDAY) TO START THE PAVING WORK. IF 
AN IMMEDIATE REPLY IS NOT PROVIDED BEFORE 2PM TODAY, TATSCH CONSTRUCTION WILL WITHDRAW THEIR 
PROPOSAL AND NOT REPLACE THE WASHWATER PIPE. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

This inbound email has been scanned by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited unless specifically 

!provided under the New Mexico Inspection of Public Records Act. If you are not the intended 
recipient, please contact the sender and destroy all copies of this message. -- This email 
has been scanned by the Sybari - Antigen Email System. 

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review,use,disclosure or distribution is prohibited unless specifically provided 
under the New Mexico Inspection of Public Records Act. If you are not the intended recipient, 
please contact the sender and destroy all copies of this message. -- This email has been 
scanned by the MessageLabs Email Security System. 
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From: 
Sent: 

Randy Camp [RandaiiCamp@ruidoso-nm.gov) 
Wednesday, July 29, 2009 10:53 AM 

To: Angel Campos 
Subject: RE: Ruidoso 1A- CP#24 - Replace Existing Wash Water Line- Request for Pre-Approval 

Angel, 
On behalf of 
Randall Camp 

the Village of Ruidoso, I concur. 

-----Original Message-----
From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Wednesday, July 29, 2009 10:42 AM 
To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; Sandy.Edens@state.nm.us; 
williammorris@ruidoso-nm.gov; Lisasanchez@ruidoso-nm.gov 
Cc: Del Archuleta; molzencorbin@windstream.net 
Subject: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval 

July 29, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

Engineer's Review of Change Proposal No. 24 
Replace Existing 1-1/2" Washwater Piping at Sludge Beds 

A. SCOPE AND JUSTIFICATION: The existing washwater pipe located on the north side of the 
south sludge beds is in very poor physical condition. Per Bobby Snowden, plant operator, the 
existing washwater pipe is not reliable and should be replaced. Bobby Snowden confirmed with 
Randall camp, Public Works director that that section of pipe should be replaced before the 
area is paved. The existing 1-1/2" PVC pipe will be replaced with 2" Schedule 80 PVC pipe 
(approximately 380 feet). In addition, the scope of work includes: 
replace three hose bib connections and valves, three new traffic valve boxes, shut off 
valves, connection fittings, and concrete slab on grade to 
protect each of the valve boxes. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the work. The Contractor's price proposal is for a total 
amount of $11,942.12. The price proposal includes the allowable Contractor markups. We find 
the price proposal reasonable for the scope of work. A time extension of seven (7) calendar 
days is requested by the Contractor. 

C. SUMMARY- REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. Please acknowledge pre-approval by replying to this request. This additional work 
in the amount of $11,942.12 will be added by Change Order to the Contract Documents after 
receipt of NMED approval. Seven (7) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. THE 
PAVING SUBCONTRACTOR IS SCHEDULED ON SITE ON AUGUST 3 (MONDAY) TO START THE PAVING WORK. IF 

1 



AN IMMEDIATE REPLY IS NOT PROVIDED BEFORE 2PM TODAY, TATSCH CONSTRUCTION WILL WITHDRAW THEIR 
PROPOSAL AND NOT REPLACE THE WASHWATER PIPE. 

Please call me if you have any questions regarding this communication. 

i 
1 Angel Campos 

Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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From: 
Sent: 
To: 

Cleatus Richards [cordpwd@zianet.com] 
Wednesday, July 29, 2009 11:04 AM 
Angel Campos 

Subject: Re: Ruidoso 1A- CP#24 - Replace Existing Wash Water Line- Request for Pre-Approval 

Angel: 
I have reviewed change proposal # 24 to replace 1 1/2" wash water line at sludge bed at 
additional cost of $ 11,942.12 and add 7 calander days to contract time and hereby 
acknowledge my pre-approval of same. 
Cleatus Richards 
City of Ruidoso Downs 
----- Original Message 
From: "Angel Campos" <acampos@molzencorbin.com> 
To: <cordpwd@zianet.com> 
Sent: Wednesday, July 29, 2009 10:46 AM 
Subject: FW: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval 

-----Original Message----
From: Angel Campos 
Sent: Wednesday, July 29, 2009 10:42 AM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'Sandy.Edens@state.nm.us'; 
'williammorris@ruidoso-nm.gov'; 'LisaSanchez@ruidoso-nm.gov' 

\Cc: Del Archuleta; 'molzencorbin@windstream. net' 
!subject: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval 

July 29, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 24 
Replace Existing 1-1/2" Washwater Piping at Sludge Beds 

A. SCOPE AND JUSTIFICATION: The existing washwater pipe located on the north side of the 
south sludge beds is in very poor physical condition. Per Bobby Snowden, plant operator, the 
existing washwater pipe is not reliable and should be replaced. Bobby Snowden confirmed with 
Randall Camp, Public Works director that that section of pipe should be replaced before the 
area is paved. The existing 1-1/2" PVC pipe will be replaced with 2" Schedule 80 PVC pipe 
(approximately 380 feet). In addition, the scope of work includes: 
replace three hose bib connections and valves, three new traffic valve boxes, shut off 
valves, connection fittings, and concrete slab on grade to protect each of the valve boxes. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
~quipment required to complete the work. The Contractor's price proposal is for a total 
amount of $11,942.12. The price proposal includes the allowable Contractor markups. We find 
the price proposal reasonable for the scope of work. A time extension of seven (7) calendar 
days is requested by the Contractor. 
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C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. Please acknowledge pre-approval by replying to this request. This additional work 
in the amount of $11,942.12 will be added by Change Order to the Contract Documents after 

r ~ receipt of NMED approval. Seven (7) calendar days will be added to the Contract Time. 

I 
NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. THE 
PAVING SUBCONTRACTOR IS SCHEDULED ON SITE ON AUGUST 3 (MONDAY) TO START THE PAVING WORK. IF 
AN IMMEDIATE REPLY IS NOT PROVIDED BEFORE 2PM TODAY, TATSCH CONSTRUCTION WILL WITHDRAW THEIR 
PROPOSAL AND NOT REPLACE THE WASHWATER PIPE. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

2 



EXHIBIT 5 

CHANGE PROPOSAL NO. 25 

INCLUDES: 

1) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED with Contractor's Change Proposal 
No. 25 

2) NMED Pre-Approval Dated August 27, 2009 

3) Village of Ruidoso Pre-Approval Dated August 19, 2009 

4) Ruidoso Downs Pre-Approval Dated August 19, 2009 



To: Richard A. Rogers 
Cc: RandaiiCamp@ruidoso-nm.gov; 'Cieatus Richards'; LisaSanchez@ruidoso-nm.gov; 

Sandy.Edens@state.nm.us 
Subject: Ruidoso 1A- CP#25- 4" Plug Valve on GBT Inlet Line- Notice to Proceed 

August 21, 2009 

This is to inform Tatsch Construction that the Village of Ruidoso and City of Ruidoso Downs 
have pre-approved this additional work. Formal approval has not been received from NMED. 
The Owner anticipated approval forthcoming from NMED. Based on the pre-approvals from the 
owner, the Owner authorizes Tatsch Construction to proceed with this additional work. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

-----Original Message-----
From: Randy Camp [mailto:RandallCamp@ruidoso-nm.gov] 
Sent: Wednesday, August 19, 2009 11:56 AM 
To: Angel Campos 
Subject: RE: Ruidoso 1A - CP#25 - 4" Plug Valve on GBT Inlet Line - Request for Pre-Approval 

.. ·bn behalf of the Village of Ruidoso, I concur and approve of this Change Proposal. 
Randall Camp 
Village of Ruidoso 

-----Original Message-----
From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Wednesday, August 19, 2009 7:52 AM 
To: RandallCamp@ruidoso-nm.gov; 'Cleatus Richards'; williammorris@ruidoso-nm.gov; 
Sandy.Edens@state.nm.us; LisaSanchez@ruidoso-nm.gov; BobbySnowden@ruidoso-nm.gov 
Cc: molzencorbin@windstream.net; Del Archuleta; Chuck Spinello 
Subject: Ruidoso 1A - CP#25 - 4" Plug Valve on GBT Inlet Line - Request for Pre-Approval 

August 19, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 25 
Install 4" Plug Valve on Gravity Belt Thickener Inlet Line 

A. SCOPE AND JUSTIFICATION: A 4" bypass line was constructed around the gravity belt 
thickener (GBT). The purpose of the bypass line is to pump waste activated sludge (WAS) 
directly into the digester without thickening if needed. In addition, this bypass line will 
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be used to pump WAS from the existing digester to the new digester for the startup of the new 

digester. 
A shut off valve is needed between the bypass line and the GBT. Otherwise WAS will flow into 

the GBT and the bypass line at the same time. The shut off valve is needed to use the 4" 

bypass line. The attached photo shows where to install the new 4" plug valve. This scope of 

work includes removing the polymer mixer, installing a new valve and re-installing the 
polymer mixer below the new valve. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the work. The Contractor's price proposal is for a total 

amount of $1,447.73. The price proposal includes the allowable Contractor markups. Material 

cost is 65% of the price proposal and labor cost is 27% of the price proposal. We find the 

price proposal reasonable for the scope of work. A time extension of three 
(3) calendar days is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the owner 

and NMED. Please acknowledge pre-approval by replying to this request. This additional work 

in the amount of $1,447.73 will be added by Change Order to the Contract Documents after 

receipt of NMED approval. 
Three (3) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
;acampos@molzencorbin. com 
(505) 242-5700 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses; NM 15206, AZ 074121 & 074122 

18-August-2009 

To: Angel Campos 
Molzen~Corbin & Associates 

2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 25 
Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos e-mail dated 12 August 2009 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www .latschconstruction.com 

Description: Add 4" flanged plug valve w/ handwheel operator prior to polymer injection assembly at Gravity Belt 

Thickener. 

Excludes: Chainwheel valve operator. 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: Bogan Brothers 

1.448 M 
0.100 M 

14.477 c 
1.448 M 

Fee 

Fee on Subcontracts 

$6.00 
$25.00 

$0.0873 
$0.7850 
Subtotal 

Subtotal 

Subtotal 

Subtotal 

1,154.00 

8.69 
2.50 
1.26 
1.14 

1,167.59 

175.14 

100.00 

100.00 

5.00 

1,342.73 

105.00 

Total This Change Pl'oposal $1,447.73 

Additional contract time in the amount of three (3) calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 19 August 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch ConstrUCtion, Inc. Estimate Details Report Page 1 
.f~uidoso 1A M Change Order 811812009 2:05 PM 

Item Description Location Tal1eoff Qty W% Conversion OrderQty Unit Price Amount 

CP#25 

2015.00 Mechanical Demolition 
<l4 4" 01 Pipe Removal •tOO lnFI "' 22.00000 LnFl!mh 0.18 mh 37.253 T 

Eqp 44,00000 LnFVhr 0.09 he 62.500 6 
Mechanical Demolition 

12 
0.162 Labor hours 
0.091 Equipment hours 

15031.04 4" Ductile Iron Pipe 
fezm 4" MegaFiange Adapter 1.00 Each Mql 0 1.00 Each 72.29 72 fig 4" Flanged Connection 7.00 Each '"" 0.54450 mh/Each 3.81 mh 35,69 136 lfea 4" Pipe lnslal'n (lnf\) 3.00 lnFI '" 4.94730 lnFtlmh 0.61 mh 35.69 22 

Eqp 89.28571 LnFl!hr 0.03 hr 66.463 2 
mj 4" M.J. End Connection 1.00 Each Lqb 0.68252 mh/Each 0.68 mh 35.69 24 

4" Ductile Iron Pipe 257 
5.100 Labor hours 
0.034 Equipment hours 

15061.01 1"1.P.S. PVC Pipe 
0179 'Sch. 90 PVC Pipe 2.00 lnFt Mqt 0 2.00 LnFI 1.20 2 

lnfl ' PVC Pipe Installation 5.00 loft Lqb 3.96925 lnfVmh 1.26 mh 35.69 45 
'w 1" Solvent Weld Pipe Connection 5.00 each Lqb 0.14000 mhleach 0.70 mh 35.69 25 

Mqt 5.00 each 0.10 1 
1"' I.P.S. PVC Pipe 73 

1.960 labor hours 

15061.a4 112" LP.S. PVC Pipe 
thd 1/2" Make-up Threaded Connection 1.00 Each ,,, 11.45000 Eachlmh 0.09 mh 35,69 ' 112" I.P.S. PVC Pipe 

' 0.09 Labor hours 

15062.01 1" Sch.80 PVC Fittings 
9' · 90 Ell (SxS) Sch.80 PVC 2.00 Each Mqt 0 2.00 Each 4.56 9 
qm 1 'Male Adapter (SxMp\) Sch.80 PVC 1.00 Each Mqt 0 1.00 ''"' 3.88 4 

1" Sch.SO PVC Fittings 13 

15095.04 4" Bolts & Gaskets 
bf 4" Boll Set (5/8"-11 x 3"' Gr.2 zinc pl. bolts wf nuts) 1.00 Each Mqt 8.00000 BoiVEach 8.00 Bolt 1.15 g ,,, 4" 150ft I". F. Rubber Gasl1e\x 118" 4.00 Each Mqt 4.00 ''"' 2.42 10 

4" Bolts 8. Gaskets 19 

15100.04 4" Valve Installation 
4' Valve (labor only) 1.00 Each Lqb 1.20000 mh/Each 1.20 mh 35.69 49 

Eqp 0.26667 hr!Each 0.27 hr 66.463 18 
4" Valve Installation 61 

1.20 Labor hours 
0.27 Equipment hours 

15110.04 4" Plug Valves 
tw 4' Fig. Plug Valve w/Handwheel Op. 1.00 Each Mql 1.00 Each 634.00 694 

Olh 1.00 Each 75.00 75 
4" Plug Valves 709 

15190.00 Mechanical Identification ,,, Valve Tags 1.00 Each Lqb 10.00000 Eachlmh 0,10 mh 37.48 4 
Mqt 1.00 Each 4.00 4 



Tatsch ConstrUCUon, Inc. 

Item Description 

Mechanical Identification 

CP#25 

Description 
Labor 

Material 
Subcontract 

Equipment 
Other 

Partial Total 

0.10 Laborhours 

8,63 Labor hours 
0.391 Equipment hours 

Amount Cuts/Adds Net Amount 
308 308 
745 745 

26 26 
75 75 

1,154 

Totals 

1,154 
1,154 

Estimate Oetails Report 
Ruido!'o 1 A - Chan!i!.e Order 

Location 

I-I ourS 
8.630 hrs 

0.391 hrs 

Takeoff Qty 

Partial Totals 

Rate 

W% Conversion 

c ·Cost per Unit 

Order Qty 

rcent of Total 
26.73% 
64.56% 

2.22% 
6.50% 
100.00 

Unit Price 

100.00% 

Page2A 
8!1812009 2:05PM 

Amount 

• 
1,154 



www.sartellvalves.com Hennesy t:qwpmem 
Sales 

Quotation 

SARTELL Valves, Inc. 
l_~K-~~I.iAR-ti~~-~~,J 

To: Richard Rogers 
Tatsch Construction 

Date of Quote: August 18, 2009 
Quote: JW090818TC 

Reference: Ruidoso WWTP 
Industry: 4960 - Underground Water Distribut 

Terms: Net 30 Days 

FOB: Factory- Sartell, MN 
Mail Order To: Hennesy Equipment Sales 

4346 N. 7th. Ave 
Phoenix,AZ 85013 

Valid For: 30 Days Phone: 602-277-7268 

Delivery: Stock Prepared by: Joe Weglarz 
Sales Representative 

ANY PURCHASE ORDER ISSUED AS A RESULT OF THIS QUOTATION IS SUBJECT TO ALL OF THE MANUFACTURER'S CONDITIONS, 

REASONABLE CONTRACT LANGUAGE NEGOTIATIONS AND FINAL ACCEPTANCE BY HENNESY EQUIPMENT SALES 

ltem/TaQ # 

JW09081BTC.xls 

Qty Order Code 

4" Plug Valve w/Handwheel 
PEC,4,F1 ,CI,NBR,CII R, 1304AO.GS-6-HD8 

PEG DEZURIK WATER CONTROLS Eccentric Plug Valve, 

Rectangular Port 
4 Size: 4 Inch (Standard Port}, Stainless Steel Bearings, 

Welded-In Nickel Seat 
Ff End Connection: Flanged, Drilled to ANSI Class 125/150 

Cl Body Material: Cast Iron, ASTM A126, Class B 

NBR Packing: Acrylonitrile-Butadiene Reinforced, Multiple V-Ring 
with External Adjustment, -20 to 250 Degree F. 

CIIR Plug Facing: Chloro-lsobutene-lsoprene; -20 to 250"F 

1304AO Option: 8 mils min. of Blue Epoxy Tnemec 141 (NSF Std. 61} 
on Interior w/Std (SP1 0} surface prep and 2 mils min. of Blue 
Enamel on Exterior w/Std (SP10} surface prep 

GS-6-HD8 Act Type: G-Series Gear with Handwheel Operator 

Unless Specified Above No Further Options Are Included 

In The Event Of Order Address PO To Hennesy Equipment 
Sales 

Page 1 of 1 

Unit Price ($) Total Price ($) 

$634.00 $634.00 

8/18/2009 



700 Rankin Rd., NE 
Albuquerque, New Mexico 87107 
Phone: (505) 898-8000 
Fax: (505) 898-1289 

Fax 
To: Tatsch Construction, Inc. - Richard From: 

Fax: (575) 538-2552 Pages: 

Phone: (575) 538-3704 Date: 

Re: Ruidoso WWTP CC: 

0 Urgent D For Review D Please Comment 

Richard, 

BoJJanBrothers 
Painting Co. Inc. 

Joe Garcia 

1 

8/18/2009 

0 Please Reply D Please Recycle 

The price for repainting 31f of 4" DIP pipe and one 4" valve: $100.00 

Thanks, 
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REMOVE POLYMER MIXER AND INSTALL NEW 4" PLUG 

VALVE BELOW 90 DEGREE BEND. INSTALL POLYMER 

MIXER BElOW NEW PLUG VALVE. 



NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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From: 
Sent: 
To: 

Cleatus Richards [cordpwd@zianet.com] 
Wednesday, August 19, 2009 10:36 AM 
Angel Campos 

Subject: Re: Ruidoso 1A- CP#25- 4" Plug Valve on GBT Inlet Line- Request for Pre-Approval 

Angel: 
I have reviewed change proposal # 25 to install 4" plug valve on gravity belt thickener inlet 
line at additional cost of$ 1,447.73 and add 3 calendar days to contract time and hereby 
acknowledge my pre-approval of same. 
Cleatus Richards 
City of RTuidoso Downs 
----- Original Message 
From: "Angel Campos" <acampos@molzencorbin.com> 
To: <RandallCamp@ruidoso-nm. gov>; "'Cleat us Richards'" <cordpwd@zianet. com>; 
<williammorris@ruidoso-nm.gov>; <Sandy.Edens@state.nm.us>; <LisaSanchez@ruidoso-nm.gov>; 
<BobbySnowden@ruidoso-nm.gov> 
Cc: <molzencorbin@windstream.net>; "Del Archuleta" 
<darchuleta@molzencorbin.com>; "Chuck Spinello" <cspinello@molzencorbin.com> 
Sent: Wednesday, August 19, 2009 7:51AM 
Subject: Ruidoso 1A - CP#25 - 4" Plug Valve on GBT Inlet Line - Request for Pre-Approval 

August 19, 2009 

TO: 
' 

Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 25 
Install 4" Plug Valve on Gravity Belt Thickener Inlet Line 

A. SCOPE AND JUSTIFICATION: A 4" bypass line was constructed around the gravity belt 
thickener (GBT). The purpose of the bypass line is to pump waste activated sludge (WAS) 
directly into the digester without thickening if needed. In addition, this bypass line will 
be used to pump WAS from the existing digester to the new digester for the startup of the new 
digester. 
A shut off valve is needed between the bypass line and the GBT. Otherwise WAS will flow into 
the GBT and the bypass line at the same time. The shut off valve is needed to use the 4" 
bypass line. The attached photo shows where to install the new 4" plug valve. This scope of 
work includes removing the polymer mixer, installing a new valve and re-installing the 
polymer mixer below the new valve. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, 
equipment required to complete the work. The Contractor's price proposal is for a total 
amount of $1,447.73. The price proposal includes the allowable Contractor markups. Material 
cost is 65% of the price proposal and labor cost is 27% of the price proposal. We find the 
price proposal reasonable for the scope of work. A time extension of three 
,(3) calendar days is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
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DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. Please acknowledge pre-approval by replying to this request. This additional work 
in the amount of $1,447.73 will be added by Change Order to the Contract Documents after 
receipt of NMED approval. 
Three (3) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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EXHIBIT 6 

CHANGE PROPOSAL NO. 26 

INCLUDES: 

1) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED with Contractor's Change Proposal 
No. 26 

2) NMED Pre-Approval Dated September 24, 2009 

3) Village of Ruidoso Pre-Approval Dated September 24, 2009 

4) Ruidoso Downs Pre-Approval Dated September 25, 2009 



To: 'Richard A. Rogers'; Miguel Chandler 
Cc: 

Subject: 

RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; EdensJr, Walter, NMENV; 
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov; Del Archuleta 
Ruidoso 1A- CP#26- Add Cover Plates at Digester- Notice to Proceed 

Attachments: CP#26 rev1 -Add Digester Slide Gate Covers.pdf 

September 25, 2009 

TO: Tatsch Construction, Inc 

RE: Change Proposal No. 26 - Add Cover Plates at Digester 
Notice to Proceed 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs and 

the New Mexico Environment Department have pre-approved this additional work. Based on these 

pre-approvals, Tatsch Construction to proceed with this additional work. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

~----Original Message----
From: Angel Campos 
Sent: Thursday, September 24, 2009 4:02 PM 
To: 'RandallCamp@ruidoso-nm.gov'; cordpwd@zianet.com; 'williammorris@ruidoso-nm.gov'; 

'Sandy.Edens@state.nm.us'; 'LisaSanchez@ruidoso-nm.gov' 
Cc: Del Archuleta; molzencorbin@windstream.net; Chuck Spinello 

Subject: Ruidoso lA - CP#26 - Add Cover Plates at Digester - Request for Pre-Approval 

September 24, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 26 
Add Cover Plates at Digester 

A. SCOPE AND JUSTIFICATION: The digester cells include four vertical slide plates to control 

flow between adjacent cells. The digester cells are covered and have cutouts for these four 

slide plates. The cutout openings for the slide plates are about 10" wide x 30" long. The 

digester cells are 25 feet deep. The openings are large enough that an operator can step 

into the opening. At two of the locations, a person could fall into the tank. The new cover 

plates over the slide plates are needed to address this safely issue. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, and 

equipment required to complete this work. The Contractor's price proposal is for a total 
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Tatsch Construction, Inc. 
General Contractors 

Licenses: NM 15206, AZ 074121 & 074122 

24-September-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 26 rev. 1 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www, tatschconstruction.com 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos e-mail dated 13 August 2009 

Description: Add four checkered plate covers to the existing slide gate locations atop the Digester. 

Excludes: 

General Work: Tatsch Construction Inc. 961.00 

Bond Premium 1.115 M $6.00 6.69 

Subcontract Bond Premium 0.000 M $25.00 0.00 

Builders Risk Insurance 11.150 c $0.0873 0.97 

Owner-Contractor Protective Insurance 1.115 M $0.7850 0.88 
Subtotal 969.54 

Fee 145.43 

Subtotal 1,114.97 

Subcontracts: None 0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 0.00 

Total This Change Proposal $1,114.97 

Additional contract time in the amount of one (1) calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 2 October 2009 and is thereafter withdrawn. 

-~o--~·---

Submitted by: Richard A Rogers, Vice President 



From: 
'Sent: 
To: 
Subject: 

Angel, 

OS 

Randy Camp [RandaiiCamp@ruidoso-nm.gov] 
Thursday, September 24, 2009 4:10PM 
Angel Campos 
RE: Ruidoso 1A- CP#26- Add Cover Plates at Digester- Request for Pre-Approval 

On behalf of the Village of Ruidoso, I concur with this Change Proposal. 
Randall Camp 
Public Works Director 
Village of Ruidoso 

-----Original Message-----
From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Thursday, September 24, 2009 4:02 PM 
To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; 
Sandy.Edens@state.nm.us; LisaSanchez@ruidoso-nm.gov 
Cc: Del Archuleta; molzencorbin@windstream.net; Chuck Spinello 
Subject: Ruidoso 1A - CP#26 - Add Cover Plates at Digester - Request for Pre-Approval 

September 24, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

;RE: Engineer's Review of Change Proposal No. 26 
Add Cover Plates at Digester 

A. SCOPE AND JUSTIFICATION: The digester cells include four vertical slide plates to control 
flow between adjacent cells. The digester cells are covered and have cutouts for these four 
slide plates. The cutout openings for the slide plates are about 10" wide x 30" long. The 
digester cells are 
25 feet deep. The openings are large enough that an operator can step into the opening. At 
two of the locations, a person could fall into the tank. 
The new cover plates over the slide plates are needed to address this safely issue. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, and 
equipment required to complete this work. The Contractor's price proposal is for a total 
amount of $1,114.97. The price proposal includes the allowable Contractor markup. Material 
cost represents 59% of the total cost and the balance is for labor and equipment costs. We 
find the price proposal reasonable for the scope of work. A time extension of one (1) 
calendar day is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 
and NMED. Please acknowledge pre-approval by replying to this request. This additional work 
in the amount of $1,114,97 will be added by Change Order to the Contract Documents after 
receipt of NMED approval. 
One (1) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. YOUR 
IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED. 
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Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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From: 
Sent: 
To: 

Cleatus Richards [cordpwd@zianet.com] 
Friday, September 25, 2009 9:54AM 
Angel Campos 

Subject: Re: Ruidoso 1A- CP#26- Add Cover Plates at Digester- Request for Pre-Approval 

Angel: 
I have reviewed change proposal # 26 to add cover plates at digester at additional cost of 4 

1,114.97 and add one day to contract time and hereby acknowledge my pre-approval of same. 

Cleatus Richards 
City of Ruidoso Downs 
----- Original Message 
From: "Angel Campos" <acampos@molzencorbin. com> 

To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>; 

<Sandy.Edens@state.nm.us>; <LisaSanchez@ruidoso-nm.gov> 

Cc: "Del Archuleta" <darchuleta@molzencorbin.com>; <molzencorbin@windstream.net>; "Chuck 

Spinello" <cspinello@molzencorbin.com> 
Sent: Thursday, September 24, 2009 4:01 PM 
Subject: Ruidoso 1A - CP#26 - Add Cover Plates at Digester - Request for Pre-Approval 

September 24, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 26 
Add Cover Plates at Digester 

A. SCOPE AND JUSTIFICATION: The digester cells include four vertical slide plates to control 

flow between adjacent cells. The digester cells are covered and have cutouts for these four 

slide plates. The cutout openings for the slide plates are about 10" wide x 30" long. The 

digester cells are 
25 feet deep. The openings are large enough that an operator can step into the opening. At 

two of the locations, a person could fall into the tank. 

The new cover plates over the slide plates are needed to address this safely issue. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, and 

equipment required to complete this work. The Contractor's price proposal is for a total 

amount of $1,114.97. The price proposal includes the allowable Contractor markup. Material 

cost represents 59% of the total cost and the balance is for labor and equipment costs. We 

find the price proposal reasonable for the scope of work. A time extension of one (1) 

calendar day is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT 

DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner 

and NMED. Please acknowledge pre-approval by replying to this request. This additional work 

in the amount of $1,114,97 will be added by Change Order to the Contract Documents after 

receipt of NMED approval. 
One (1) calendar days will be added to the Contract Time. 

1 



NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. YOUR 
IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED. 

Please call me if you have any questions regarding this communication. 
I 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

2 



EXHIBIT 7 

CHANGE PROPOSAL NO. 27 

INCLUDES: 

1) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED with Contractor's Change Proposal 
No. 27 

2) NMED Pre-Approval Dated September 30, 2009 

3) Village of Ruidoso Pre-Approval Dated September 28, 2009 

4) Ruidoso Downs Pre-Approval Dated September 28,2009 



t . 

i 

An el Campos 

To: 
iCc: 

'Richard A. Rogers'; Miguel Chandler 
'Randall Camp'; cordpwd@zianet.com; WilliamMorris@ruidoso-nm.gov; 
molzencorbin@windstream.net; Del Archuleta 

Subject: 
Attachments: 

Ruidoso Phase 1A- CP#27- Relocate One Propane Tank- Notice to Proceed 
Propane Tanks Layout Drawing.pdf; CP#27 rev2- Relocate 1 Propane Tank. pdf 

September 30, 2009 

To: Richard Rogers, Tatsch Construction, Inc 

RE: Engineer's Review of Change Proposal No. 27 
Relocate One Propane Tank 
Notice to Proceed 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 
the New Mexico Environment Department have pre-approved Change Proposal No. 27 summarized in 
the Contractor's proposal dated September 25, 2009. By receipt of these pre-approvals, 
Tatsch Construction is authorized to proceed with this change proposal for the amount of 
$9,188.67. This additional work includes a time extension of twenty-eight (28) calendar 
days. This change proposal will be added to the Contract by the Change Order provisions of 
the Contract Documents and will be included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

From: Angel Campos 
Sent: Monday, September 28, 2009 9:52AM 
To: 'RandaiiCamp@ruidoso-nm.gov'; cordpwd@zianet.com; 'EdensJr, Walter, NMENV'; 'williammorris@ruidoso-nm.gov'; 
'LisaSanchez@ruidoso-nm. gov' 
Cc: Del Archuleta; molzencorbin@windstream.net; Ken Muller 
Subject: Ruidoso Phase lA - CP#27 - Relocate One Propane Tank 

September 28, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 27 
Relocate One Propane Tank 

1 



A. SCOPE AND JUSTIFICATION: The design drawings show the installation of two parallel 
propane tanks located between the new building and the new digester (Drawing W30-101). 
The treatment plant site is very congested with existing treatment structures and with 
'limited space to construct the new facilities over the existing sludge drying beds. 

We were informed that with the distance between the new building and the new digester, 
only one propane tank can be placed at this location. The second tank would have to be 
located elsewhere to comply with the LP Gas Code Requirements. The attached Propane 
Tanks Layout Drawing shows the new location for the second tank. The scope for this work 
includes: 

1. Construct reinforced slab for propane tank, including associated structural 
earthwork foundation. 

2. Install buried gas piping to building. 
3. Install gas piping in building. 
4. Paint exposed gas piping in building. 

B. ENGINEER'S COMMENTS: The Contractor's initial price proposal was for the amount of 
$12,408.88. Several items were negotiated and adjusted. The Contractor's estimate was 
reduced by $3,220 resulting from adjustments to the Plumber's estimate and the 
Contractor's estimate. The revised price proposal is for the amount of $9,188.67 and 
includes subcontractor's costs, labor, materials, and equipment costs required to 
complete this work. The revised price proposal includes the allowable Contractor 
markups. We find the revised price proposal reasonable for the scope of work. 

c. TIME EXTENSION: As noted on the price proposal, a twenty-eight (28) calendar date 
time extension is requested. The Contractor's justification is presented below: 
,1. Seven days due to work the Contractor could have completed had this issue not arisen 
·(i.e. testing heaters, tank inspection, filling tanks). 
2. Seven days for processing of the change proposal. 
3. Fourteen days for completing the work associated with relocating the second propane 
tank. 

We concur with the Contractor's time extension request and justification. 

D. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 
Engineer is requesting pre-approval of this additional work from the Owner and NMED. 
Please acknowledge pre-approval by replying to this request. This additional work in the 
amount of $9,188.67 will be added by Change Order to the Contract Documents after receipt 
of NMED approval. Twenty-eight (28) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. 
YOUR IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
J505) 242-5700 

2 



Tatsch Construction, Inc. 
General Contractors 

Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

25-September-2009 
www.tatschconstruction.com 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 27 rev. 2 
Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos e-mail dated 3 September 2009 

Description: Relocate one propane tank as shown on drawing W30~101CH sheet 9/03/09. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 
Owner-Contractor Protective Insurance 

Subcontracts: Polson & Grady 

Bogan Brothers 

9.189 M $6.00 
3.856 M $25.00 

91.887 c $0.0873 
9.189 M $0.7850 

Subtotal 

Fee 

Subtotal 

Subtotal 

Fee on Subcontracts 

Subtotal 

3,919.00 

55.13 
96.40 

8.02 
7.21 

4,085.76 

612.86 

3,856.24 

420.00 

4,276.24 

213.81 

Total This Change Proposal 

We are requesting additional contract time due to the following: seven days due to work we could have completed 

had this issue not arisen (i.e. testing of heaters, tank inspection, filling tanks), seven days for processing of the 

change proposal, and 14 days for implementation of the solution requested by the Engineer. 

Additional contract time in the amount of twenty eight (28} calendar days will be required for this work. 

4,698.62 

4,490.05 

$9,188.67 

This proposal is offered for written acceptance by the Owner no later than 2 October 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, INc. 

tt•m Des.crlption 

CP#27 

1200.00 Supervision 
1000 Superintendent 

Supervision 
39.87 Labor hours 

1230.00 Out of Town Expenses 
5000 Housing Rent Expense 

Out of Town Expenses 

1450.00 Layout 
2000 Site Layout Lines 

Layout 
10.50 Labor hours 

1501.00 Temp. Electricity 
5010 Temp. Elec. Monthly Useage 

Temp. Electricity 

1502.00 Temp. Telephone 
5010 Temp. Telephone SeNice 

oell Cellular Telephone Service 
Temp. Telephone 

1503.00 Temp. Water 
5010 Temp. Water Monthly Useage 

Temp. Water 

1504.00 Temp. Toilet 
5000 Temp. Toilet Facilities (1 pair) 

Temp. Toilet 

1520.00 Temp. Jobsite Office 
5000 Temp. Job Office Rent 

Temp. Jobsite Office 

1525.00 Temp Jobsite Storage 

Standard Estimate Report 
Ruidoso 1 A ~ Change Order 

Takeoff Qty 

0.23 Mo 

0.23 Mo 

3.00 Line 

0.23 Mo 

0.23 Mo 
0.23 Mo 

0.23 Mo 

0.23 Mo 

0.23 Mo 

Amount Amount Amount 

1,595 
1,595 

329 17 
329 17 

Amount 

184 

184 

3 

3 

35 

35 

23 
22 
45 

23 

23 

41 

41 

35 

35 
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Amount 

1,595 
1,595 

184 

184 

348 

348 

35 

35 

23 
22 
45 

23 

23 

41 

41 

35 

35 



Tatsch Construction, INc. 

Item 

1525.00 

1700.00 

Description 

5000 Temp. Jobsite Storage 

Temp Jobsite Storage 

30 30 Cuyd Dumpster Pull 
5000 Final Cleanup Expense 

Temp Jobsite Storage 

Final Cleanup 

Leed MR 2.1 75%, Construction Waste Management- 75%s 

Final Cleanup 

2235.00 Fine Grade for Slabs 
f9 Fine Grade Slabs 

Fine Grade for Slabs 
0.83 Labor hours 
0.57 Equipment hours 

2240.00 Structural Excavat'n 
bkho 3/Scy Backhoe Struct. Excav. 

Structural Excavat'n 
0.17 Laborhours 

0.141 Equipmenthours 

2248.00 Special Backfill Material 
rtN Retrieve Stockpile Material 

Special Backfill Material 
0.30 Labor hours 
0.30 Equipment hours 

3010.00 Concrete- Ready Mix 
400a 
load 

3350.00 

26rt 

stak 

3503.00 

4000psi Concrete (Type !,II) 
Short Load Delivery Charge 

Concrete • Ready Mix 

6 6"h Slab Edge Forms 
2x6-RL Hem-Fir 

Slab on Grade Edge Forms 

3/4"x 2"0" Square Steel Stakes 

Slab on Grade Edge Fonns 
9.251 Labor hours 

Chute Slabs on Grade 
610 Chute Place 6" Slabs on Grade 

Standard Estimate Report 
Ruidoso 1 A M Change Order 

Page2 
912412009 4:50 PM 

l;fl:fl))ii::"[fi0'&~~$!1 li<t\~fM:atealii"E~I i:llECjifiPnl'Qrif.?.fj I~"J:&t~idffie~%'~Sl h\t~~r;~tTotaili~S:i'~l 
TakeoffQty 

-0.23 Mo 

0.46 Each 
80.00 SqFt 

1.00 sqft. 

80.00 SqFt 

2.963 CuYd 

2.963 cuyd 

1.574 CuYd 
1.00 Load 

21.00 SFCA 
42.00 LnFt 
30.00 Use 

1.574 CuYd 

Amount Amount Amount Amount Amount 

(26) (28) 

(28) (28) 

232 232 
32 32 

0 0 

264 264 

24 17 41 
24 17 41 

10 8 18 
10 8 18 

119 119 237 

119 119 237 

194 194 
115 115 

309 309 

290 47 337 
18 18 
29 29 

290 94 384 

65 0 66 
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Tatsch Constructionr INc. 

Item 

3590.00 
wp 

3600.00 

3640.00 
c309 

5010.00 

5030.00 
cis7 
rebr 

5030.10 
rehd 
rehs 

Description 

Chute Slabs on Grade 
2.33 Labor hours 

Non-Shrink Grout 
Grout Wall Pipe 

Non-Shrink Grout 
0.39 Labor hours 

Trowel Finish Slabs 
95 Trowel Finish 95 sqft Slabs 

Trowel Finish Slabs 
2.212 Labor hours 

Liquid Sib Seal/Hard 
ASTM C-309 Curing Compound 

Liquid Sib Seai!Hard 

Reinforcing Bar Materials 
4 #4 Reinforcing Bar (material) 
4 #4 Reinforcing Bar (material) 

Reinforcing Bar Materials 

Reinforcing Installation 
1-3/4" IHC w/ sand plate 
Rebar Installation 

Reinforcing Installation 
1.27 Labor hours 

Reinforcing Bar Handling 
Unload & Handle Rebar Equip. 
Rebar Installation Hoisting 

Reinforcing Bar Handling 

CP#27 

0.08 Labor hours 
0.075 Equipment hours 

67.182 Labor hours 
1.08 Equipment hours 

Description Amount Cuts! Adds Net Amount 

Standard Estimate Report 
Ruidoso 1 A ~ Change Order 

Totals 

Takeoff Qty 

0.07 CuFt 

80.00 SqFt 

80.00 SqFt 

0.04 Tons 
0.04 Tons 

8.89 Each 
0.08 Tons 

0.08 tons 
0.08 Tons 

Partial Totals 

Hours 

Amount Amount 

" 

10 2 

10 2 

73 2 

73 2 

i 
4 

68 
76 

144 

5 

65 0 

65 5 

4 

4 

2,584 578 

Rate 

Amount 

0 
9 

10 

153 

Amount 

0 

1 

1 

604 

•>~•«•o-<7;0.> 
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Hx~~B1±ota.Fif?~~:~l 
Amount 

66 

11 

11 

76 

76 

5 

5 

68 
76 

144 

5 

66 

71 

2 
13 
15 

3,918 

C· Cost per Unit ·rcent of Total 



Tatsch Construction, fNc. 

Labor 2,584 
Material 578 

Subcontract 
Equipment 153 

Other 604 
3,919 

Partial Total 

2,584 
578 

153 
604 

Standard Estimate Report 
Ruidoso 1A- Change Order 

3,919 

3,919 

Partial Totals 

67.182 hrs 

1.079 hrs 

Page4A 
9/2412009 4:50 PM 

65.94% 
14.74% 

3.90% 
15.41% 
100.00 100.00% 
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Sub Contractor's Summary 

Scope of Work Description: 

Trade: Plumbing 

Sub's Name: Polson & Grady,1001 Zuni Dr Alamogordo,NM 
Project: Ruidoso, Sewer Plant 

Date: 9/1412009 
Sales Tax%: Excluded 

~" _ ~?-~!'.'. ~ _-_1_1:! ~ _ '=--~ _ ~?.'! _l!ll.l' J>.~~ -~~?-~i!!IJ. YX~9--.~ g_1_ :<?.':1. _______________________________________________________________ .. ______________________________________________ .. ________ _ 

Scope of Work Description Total Cost 
_ Item Description 

:1-1/4" Poly Gas Pipe : ft : so: $1.10: $55.oo: : $o.oo: : $o.oo: $55.00 
~-------------------- ~ ~---- ~-- -:-------------- ~------- ~- -~--- ~~----"- ~~----"".----- ~--"""------ -~---- "----- ------------:-----------:---------------:------- ---------- ---------- -:------------- ~ 

;1-1/4" Blk Stl Pipe : ft : 90; $2.75; $247.50; : $0.00; : $0.00; $247.50 
· · · · · ·- • • · ·- · · ·--- ·--- · ·-- ~ · · · •,· · · • • • · · • · • • • • • •- • · ·- •- · -~--- ·r ~ ·-- · • •r · · · · • ~ -- · · · · '\" · · ~ · · · · · · · · r • • ~ ~ • • • • • • ~ • • ·"" • • • • • -.· • • •" • ·- ·" •r" • •-- • ·-"" ·- -.- • ·" • • • • • ·- • • ·" • • • "" • • ·" • • ""i" • • "•"" """ • • • 

:1-1/4" Poly Riser : ea : 2: $44.75: $89.50: : $0.00: : $0.00: $89.50 

~ ~: ~ ~ ~ ~:: ~: ~ ~ ~ ~:::::::::::: ~ ~: ~j~-~!~:· ~ ~!~ :~~~~~:: ~ ~ ~ ~:: :~ :~~ :~:::: ~ ~~~ ~ ~~:::: ~~~~~ ~~:::: ~:{! ~s:~r: ~ ~ ~ ~:::: ~ ~ ~::::: ~ ~:: ]: :::: !q.p:~~::: ~:::: ~::: r:::::: ::: ~ ~:::: ~ ::::: ~:~-P:~~::::: ~:{ !-~:~ 
;1-1/4" Blk 90 : ea: 13; $3.67; $47.71; : $0.00; : $0.00; $47.71 

""""--.-"""""-"""" """ "" ~ •• """" .,. "" "" • •• ".-."---"".""-"" ·r" •• ·.r. " ••• ··.r •• ""-- •••• ~- '\"""". •." • • • "I' • •". •""""" """"""-" •• - -.-.""" •". •" ·.r ••• ---"""-"" ..,. -."""" - •••••••• " ~."." •• --. ·.- •• ~ •• ~"" ~ •• ~ 
:1-1/4" Nipples : ea : 7: $3.90: $27.30: : $0.00: : $0.00: $27.30 

~ ~ ~:: ~::: ~: ~: ~:::: ~ ~::::::: ~:: ~~~~t~:·: ~~~ ~~?P. ~: ~:::: ~ :~ :~~ ~~ ~~ ~ ~ ~ ~~~ ~ ~:::: ~~?~ ~ ~~::: ~: ~~~~-~~~ ::::::: :~: :::::::: ~:: r: ~ :: :~q.~:~~:::::: ~ ~:::: ]: :::::: ::::::: ~ :~ ::::: ~:~-~:~~::::: ~:~~-~~ 
;Pipe dope, Tape, Oil : Is : 1: $20.00; $20.00; : $0.00; : $0.00; $20.00 

-.--------. ~ ~-- •• ------------- -.-------.------------.--- .... --- .... ------ - ... ------------ '\"----.----- .,. ---------. -------- ~-- ..... -" •••• -- "i"- ••• ----.--- ... ------ ---------- ---------- .... -----------. 

:supports/Hangers : ea : 10: $12.oo: $120.oo: : $o.oo: : $o.oo: $120.00 :::::::: ~: ~::::: :~::::: ~:::::: :~~~?:~:~ ~~ :~~~~~:::::::::: :r: ~ :~::::: :~~:: ~: ~: ¥r~~~~ ]~::: ~:~:~~ ~~:::: ~~: ~ :~ ::: ~~~::::: ~:: :~:: :~~~:::::: ~ ~:::: r:::::: :::::::::: ::::: ~~~-~:~~~~--
:Permit/Inspection : ea : 1: $80.00: $80.00: : $0.00: : $0.00: $80.00 ---.-.- ••••• ------" ••• - ••••• - •• , ••• ~.-. ~ •" • •••• •."" "•. •" -r"-. -~---.-- -.-- ••••• -----. ""- •• -.--- ••• ,. • ---...... • ••• " •••••• ., ••••••••• "·.r • .•••.••• ~- • ., •• ~ ~". ~ •.. -." • •• " - "- • •.. • •. -..- •. - •. -" ••• -. 
!Truck/tools : Is : 2: $35.oo: $70.oo: : $o.oo: : $o.oo: $70.00 

::::: ~:::::::::: ~:::::::::::: ~ :j~;~ ~ ~~~~~i;~: ::~::::::: :~: ~~ :~:::: ~ ~{~:: :::: ~~~~~9 ]: :::: ~~q~~q~:::::::::: ::::::::::: ~~ ~ ~ ~: :~~-P:~~::: :~::::::: ~::: ~::: :::::::::: ::::: ~:~-~:~~ ~:::: ~~~-:~q 
:core Drill : ea: 1: $125.00: $125.00: : $0.00: : $0.00: $125.00 

~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~: ~ ~:: ~ ~ ~: ~ ~::: ~: ~: :~~~~:~~~~~~~!~~~~~!~~~:: ~[:~~I:::~::{[:~:::: ~~?~~9 r:::: ~~~-:~~[::: ~:::::: :::::: ~:::: r:::: ~$:~-~:~r:::::::::::: I:::~:: :::::::::: ::::: ~~-P:~[::::: ~:~~ -:~~ 
:Backhoe/Mob-Demob : ea : 1: $400.00: $400.00; : $0.00: : $0.00: $400.00 :::: :::::::::::::::::::::::::: :lM~!~!~~: r~P.~~)~!::::: :~: ~: :~:::: ~~~::::::: ~~~~~ ]: :::: j:{~ -~~~:: :::::::: ::::::::::: r:::: :$:~-~:~r:::::::::::: r:::::: :::::::::: ::::: ~~-P~~::::: :~{f -:~~ 
;Plumber : hr: : : $0.00; $40.00 24.0; $960.00; : $0.00; $960.00 .. -"".-.-------------- ~- ~-"--- -.------------------------ ";'-.- ·.-.--"-- ";' .. ". ~ ~---.-- ,. ---------- •;-- ~-----.. ------." .. --.---.---.---.-- ~.-----.--- -.--"--"" --- .. ~---- --------.- -.·------------•Operator • hr • • • $0.00• $28.00 12.0• $336.00• • $0.00• $336.00 -----------.-- ~ .. ---- ~ ~.-"---- -·--------------------.---....... I. .... -.-·-------.--.-- J.-.-------- _._-"-------- ----------- J.--------- .I.-------------·------- ---------- ---------- -·----------.. . :Laborer : hr : : : $O.oo: $20.00 16.0: $320.oo: : $o.oo: $320.00 

".--------------------. ~--- ~- ~ -·-- ~.-.-----"---.-.------ ... --- .1..- ~---~.I.------------ J •••• ----.-- ... ~-.--.--.- ----------- J •• ---.---- .I.------------ J.------ ---------- ---------- _._------ ------: : : : : $o.oo: : $o.oo: : $o.oo: $o.oo 
Subtotals ---, $1,625.29( r--- -52.0($1,61\too( ,. o.o(--

15%Labor burden 

15% overheadR..::.oo! 
~ 8.62 

Page 1of 1 Total $4,406.86 
-550.62 

Revised Total 
=3856.24 



09/23/2009 09:55 5058981289 

700 Rankin Rd., NE 
Albuquerque, New Mexico 87107 
Phone: (505) 898-8000 
Fax: (505) 898-1289 

TOI Tatsch Construction, Inc. - Miguel 

FaXI (575) 538-2552 

Phone: (575) 538-3704 

Re: Ruidoso WWfP 

BOGAN BROS PAINTING 

From! 

Pages: 

Dale: 

cc: 

Bogan Brothers 
Painting Co. Jnc. 

Joe Garcia 

1 

9/23/2009 

PAGE 01 

D Urg2nt 0 For Review 0 Please Comment D Plea"" Reply 0 Ple""e Reoyole 

Miguel, 

The price for painting the wall opening and new line as shown on drawing W30-
101CH: $420.00 

Thanks, 
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EAS1' AREA 

CHANGE REQUEST - MOVE PROPANE 

1A - SLUDGE HANDLING .AND ULTRAVIOIJ::'l' DISINFECTION 

RUIDOSO - RUIIlOSO DOWNS REGIONAL \fl'ITP JOINT USE HOARD 

LINCOLN COUNTY, NEll" MRXICO 

t ~< 
I 

I 

I 



) 

Angel Campos 

From: 
Sent: 
To: 

Cc: 
Subject: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Wednesday, September 30, 2009 10:25 AM 
Angel Campos; RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; 
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov 
Del Archuleta; molzencorbin@windstream.net; Ken Muller 
RE: Ruidoso Phase 1A- CP#27- Relocate One Propane Tank 

I concur and apologize for the delay in concurrence. 

Sandy Edens, P.E. 
Project Manager· 
New Mexico Environment Department, CPB 
5500 San Antonio N E 
Albuquerque, NM 87109 
505-222-9512 

From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Monday, September 28, 2009 9:52AM 
To: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; EdensJr, Walter, NMENV; williammorris@ruidoso-nm.gov; 

LisaSanchez@ruidoso-nm.gov 
Cc: Archuleta, Del; molzencorbin@windstream.net; Ken Muller 
Subject: Ruidoso Phase lA- CP#27 - Relocate One Propane Tank 

September 28, 2009 

,To: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 27 
Relocate One Propane Tank 

A. SCOPE AND JUSTIFICATION: The design drawings show the installation of two parallel 

propane tanks located between the new building and the new digester (Drawing W30-101). 

The treatment plant site is very congested with existing treatment structures and with 

limited space to construct the new facilities over the existing sludge drying beds. 

We were informed that with the distance between the new building and the new digester, 

only one propane tank can be placed at this location. The second tank would have to be 

located elsewhere to comply with the LP Gas Code Requirements. The attached Propane 

Tanks Layout Drawing shows the new location for the second tank. The scope for this work 

includes: 
1. Construct reinforced slab for propane tank, including associated structural 

earthwork foundation. 
2. Install buried gas piping to building. 
3. Install gas piping in building. 
4. Paint exposed gas piping in building. 

- B. ENGINEER'S COMMENTS: The Contractor's initial price proposal was for the amount of 

$12,408.88. Several items were negotiated and adjusted. The Contractor's estimate was 

reduced by $3,220 resulting from adjustments to the Plumber's estimate and the 
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Contractor's estimate. The revised price proposal is for the amount of $9,188.67 and 

includes subcontractor's costs, labor, materials, and equipment costs required to 

complete this work. The revised price proposal includes the allowable Contractor 

markups. We find the revised price proposal reasonable for the scope of work. 

C. TIME EXTENSION: As noted on the price proposal, a twenty-eight (28) calendar date 

time extension is requested. The Contractor's justification is presented below: 

1. Seven days due to work the Contractor could have completed had this issue not arisen 

(i.e. testing heaters, tank inspection, filling tanks). 

2. Seven days for processing of the change proposal. 

3. Fourteen days for completing the work associated with relocating the second propane 

tank. 

We concur with the Contractor's time extension request and justification. 

D. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work in the 

amount of $9,188.67will be added by Change Order to the Contract Documents after receipt 

of NMED approval. Twenty-eight (28) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. 

YOUR IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED. 

Please call me if you have any questions regarding this communication. 

I 

· Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

This inbound email has been scanned for malicious software and transmitted safely to you using Web root 

Email Security. 

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the intended recipient(s) and 

may contain confidential and privileged information. Any unauthorized review,use,disclosure or distribution is 

prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not 

the intended recipient, please contact the sender and destroy all copies of this message. 

This email has been scanned using Web root Email Security. 

This email and any files transmitted with it are confidential and intended solely for the use of the individual or 

entity to whom they are addressed. If you have received this email in enor please notify the system manager. 
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This message contains confidential information and is intended only for the individual named. If you m·e not the 

named addressee you should not disseminate, distribute or copy this e-mail. 

3 



From: 
Sent: 

Randy Camp [RandaiiCamp@ruidoso-nm.gov] 
Monday, September 28, 2009 7:48 PM 

To: Angel Campos 
Subject: RE: Ruidoso Phase 1A- CP#27- Relocate One Propane Tank 

On behalf of the Village of Ruidoso, I concur with this change proposal. 
Randall Camp 
Public Works Director 
Village of Ruidoso 

From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Monday, September 28, 2009 9:52 AM 
To: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; EdensJr, Walter, NMENV; williammorris@ruidoso-nm.gov; 
LisaSanchez@ruidoso-nm.gov 
Cc: Del Archuleta; molzencorbin@windstream.net; Ken Muller 
Subject: Ruidoso Phase lA - CP#27 - Relocate One Propane Tank 

September 28, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

·RE: Engineer's Review of Change Proposal No. 27 
Relocate One Propane Tank 

A. SCOPE AND JUSTIFICATION: The design drawings show the installation of two parallel 

propane tanks located between the new building and the new digester (Drawing W30-101). 

The treatment plant site is very congested with existing treatment structures and with 

limited space to construct the new facilities over the existing sludge drying beds. 

We were informed that with the distance between the new building and the new digester, 

only one propane tank can be placed at this location. The second tank would have to be 

located elsewhere to comply with the LP Gas Code Requirements. The attached Propane 

Tanks Layout Drawing shows the new location for the second tank. The scope for this work 

includes: 
1. Construct reinforced slab for propane tank, including associated structural 

earthwork foundation. 
2. Install buried gas piping to building. 
3. Install gas piping in building. 
4. Paint exposed gas piping in building. 

B. ENGINEER'S COMMENTS: The Contractor's initial price proposal was for the amount of 

$12,408.88. Several items were negotiated and adjusted. The Contractor's estimate was 

reduced by $3,220 resulting from adjustments to the Plumber's estimate and the 

Contractor's estimate. The revised price proposal is for the amount of $9,188.67 and 

includes subcontractor's costs, labor, materials, and equipment costs required to 

complete this work. The revised price proposal includes the allowable Contractor 

markups. We find the revised price proposal reasonable for the scope of work. 
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C. TIME EXTENSION: As noted on the price proposal, a twenty-eight (28) calendar date 

time extension is requested. The Contractor's justification is presented below: 

.1. Seven days due to work the Contractor could have completed had this issue not arisen 

(i.e. testing heaters, tank inspection, filling tanks). 
2. Seven days for processing of the change proposal. 
3. Fourteen days for completing the work associated with relocating the second propane 

tank. 

We concur with the Contractor's time extension request and justification. 

D. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work in the 

amount of $9,188.67will be added by Change Order to the Contract Documents after receipt 

of NMED approval. Twenty-eight (28) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. 

YOUR IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
{505) 242-5700 

2 



From: 
Sent: 
To: 

Cleatus Richards [cordpwd@zianet.com] 
Monday, September 28, 2009 3:19 PM 
Angel Campos 

Subject: Re: Ruidoso Phase 1A- CP#27- Relocate One Propane Tank 

Angel: 
1 have rewiewed change proposal # 27 to relocate one ( 1) propane tank at additional cost of $ 9,188.67 and add 28 

calendar days to contract time and hereby acknowledge my pre-approval of same. 
Cleatus Richards 
City of Ruidoso Downs 

----- Original Message ----
;From: AnqeiCampos · 
To: RandaiiCamp@ruidoso-nm.gov ; cordpwd@zianet.com ; EdensJr, Walter, NMENV ; williammorris@ruidoso-nm.gov ; 

LisaSanchez@ruidoso-nm.gov 
Cc: Del Archuleta ; molzencorbin@windstream.net; Ken Muller 
Sent: Monday, September 28, 2009 9:51 AM 
Subject: Ruidoso Phase 1A- CP#27- Relocate One Propane Tank 

September 28, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 27 
Relocate One Propane Tank 

A. SCOPE AND JUSTIFICATION: The design drawings show the installation of two parallel 

propane tanks located between the new building and the new digester (Drawing W30-101). 

The treatment plant site is very congested with existing treatment structures and with 

limited space to construct the new facilities over the existing sludge drying beds. 

We were informed that with the distance between the new building and the new digester, 

only one propane tank can be placed at this location. The second tank would have to be 

located elsewhere to comply with the LP Gas Code Requirements. The attached Propane 

Tanks Layout Drawing shows the new location for the second tank. The scope for this 

work includes: 
1. Construct reinforced slab for propane tank, including associated structural 

earthwork foundation. 
2. Install buried gas piping to building. 
3. Install gas piping in building. 
4. Paint exposed gas piping in building. 

B. ENGINEER'S COMMENTS: The Contractor's initial price proposal was for the amount of 

$12,408.88. Several items were negotiated and adjusted. The Contractor's estimate was 

reduced by $3,220 resulting from adjustments to the Plumber's estimate and the 

Contractor's estimate. The revised price proposal is for the amount of $9,188.67 and 

.includes subcontractor's costs, labor, materials, and equipment costs required to 

I·' complete this work. The revised price proposal includes the allowable Contractor 

markups. We find the revised price proposal reasonable for the scope of work. 
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C. TIME EXTENSION: As noted on the price proposal, a twenty-eight (28) calendar date 
time extension is requested. The Contractor's justification is presented below: 
1. Seven days due to work the Contractor could have completed had this issue not arisen 

(i.e. testing heaters, tank inspection, filling tanks). 
2. Seven days for processing of the change proposal. 
3. Fourteen days for completing the work associated with relocating the second propane 

tank. 

We concur with the Contractor's time extension request and justification. 

D. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work in 
the amount of $9,188.67will be added by Change Order to the Contract Documents after 
receipt of NMED approval. Twenty-eight (28) calendar days will be added to the Contract 

Time. 

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. 

YOUR IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 

'(505) 242-5700 
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EXHIBIT 8 

CHANGE PROPOSAL NO. 28 

INCLUDES: 

1) Notice to Proceed Based on Pre-Approvals Received From 

Owner and NMED with Contractor's Change Proposal 

No. 28 

2) NMED Pre-Approval Dated September 24, 2009 

3) Village of Ruidoso Pre-Approval Dated September 24, 2009 

4) Ruidoso Downs Pre-Approval Dated September 25, 2009 



An el Campos 

To: 
Cc: 

Subject: 
Attachments: 

September 25, 2009 

'Richard A. Rogers'; Miguel Chandler 
RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; EdensJr, Walter, NMENV; 
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov; Del Archuleta; 
molzencorbin@windstream.net 
Ruidoso Phase 1A- CP#28- Move Two WAW Lines- Notice to Proceed 
CP#28- Move 2 WAW Lines at OFE.PDF 

TO: Tatsch Construction, Inc 

RE: Change Proposal No. 28 
Move Two WAW Lines at the Gravity Belt Thickener and Belt Filter Press 

Notice to Proceed 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso 

and the New Mexico Environment Department have pre-approved this additional work. 

on these pre-approvals, Tatsch Construction to proceed with this additional work. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

From: Angel Campos 
Sent: Thursday, September 24, 2009 3:40 PM 

Downs 
Based 

To: 'RandaiiCamp@ruidoso-nm.gov'; cordpwd@zianet.com; 'williammorris@ruidoso-nm.gov'; 'Sandy.Edens@state.nm.us'; 

'LisaSanchez@ruidoso-nm.gov' 
Cc: Chuck Spinello; Del Archuleta; molzencorbin@windstream.net 
Subject: Ruidoso Phase lA - CP#28 - Move Two WAW Lines 

September 24, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 28 
Move Two WAW Lines at the Gravity Belt Thickener and Belt Filter Press 

A. SCOPE AND JUSTIFICATION: The washwater (WAW) connections installed at the Gravity Belt 

Thickener and Belt Filter Press allows process inlet sludge to flow and mix with the 

washwater supply which feeds a hose bibb at each of the machines. These washwater· supply 

connections to the hose bibbs need to be relocated. The new connection points will supply 

clear washwater to the hose bibbs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, and 

equipment required to complete this work. The Contractor's price proposal is for a total 
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amount of $1, 551.21. The price proposal includes the allowable Contractor markup. The work 
includes two tapping saddle connections with related piping, valves, hangers and painting of 
piping for the new ~•ashwater supply sources. We find the price proposal reasonable for the 
scope of work. A time extension of three (3) calendar day is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 
Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please 
acknowledge pre-approval by replying to this request. This additional work in the amount of 
$1,551.21 will be added by Change Order to the Contract Documents after receipt of NMED 
approval. Three (3) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. YOUR 
IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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Tatsch Construction, Inc. 
General Contractors 

Licenses: NM 15206, AZ 074121 & 074122 

24-September-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 28 
Phase lA- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos made a verbal request to R. Rogers 

Description: Move two existing 1" WAW lines one at GBT and one at BFP. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

1.551 M 
o.ooo M 

15.512 c 
1.551 M 

Fee 

Fee on Subcontracts 

$6.00 
$25.00 

$0.0873 
$0.7850 
Subtotal 

Subtotal 

Subtotal 

Subtotal 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconstruction.com 

1,337.00 

9.31 
0.00 
1.35 
1.22 

1,348.88 

202.33 

0.00 

0.00 

0.00 

1,551.21 

0.00 

Total This Change Proposal $1,551.21 

Additional contract time in the amount of three (3) calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 2 October 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, INc. 

Item 

CP#28 

9901.00 
.ub 

15061.01 

lnft 

'w 
thd 
thd 

15062.01 ,, 
am 

" pt 

15081.04 
100d 

15100.01 
v 

15106.01 
tbp 

15165.00 
Ap4 

Description 

Painting Subcontractor 

Painting Subcontract 

0179 1" Sch. 80 PVC Pipe 

1'' PVC Pipe Installation 

Painting Subcontract 

1" I.P.S. PVC Pipe 

1" Solvent Weld Pipe Connection 

1" Make-up Threaded Connection 

1" Make-up Threaded Connection 

1" I.P.S. PVC Pipe 

17.77 Labor hours 

1" Sch.SO PVC Fittings 
1" 90 Ell (SxS) Sch.80 PVC 

1" Male Adapter (SxMpt) Sch.BO PVC 

1" Coupling (SxS) Sch.SO PVC 

1" Plug (Mpt) Sch.80 PVC 

1" Sch.SO PVC Fittings 

4" Service/Tap Saddles 
4" DIP x 1" Fpt Service Saddle 

4" Service/Tap Saddles 
4.00 Labor hours 

1" Valve Installation 
1" Valve (labor only) 

1" Valve Installation 
1.20 Labor hours 

1" Ball Valves 
1" Full Port Ball Valve (Fpt x Fpt) Bronze 

1" Ball Valves 

Hangers & Supports 
1/2" Allthread (Plated) 

Standard Estimate Report 
Ruidoso 1A ~Change Order 

Page 1 

9!23!2009 3:14PM 

IZ!W~~ib~11!E~l¥1 ~~~MiiiW!il~l I~'E®!Prfi~nf~l lff~dihtir1f.~t;tl ~~'1T'"cifif5rlf~:TII 
TakeoffQty 

20.00 LSum 

20.00 LnFt 
~3.00 loft 

14.00 each 

6.00 Each 

6.00 Each 

s.oo Each 

6.00 Each 

2.00 Each 

2.00 Each 

2.00 Each 

2.00 Each 

2.00 Each 

40.00 LnFt 

Amount 

396 
140 
49 
49 

634 

~ 
143 

43 

43 

Amount Amount Amount 

24 

25 

23 
23 
12 

4 

62 

85 30 

85 30 

5G 

55 

73 

Amount 

150 

150 

24 
396 
141 

49 
49 

660 

23 
23 
12 

4 

G2 

256 

258 

43 

43 

56 

55 

73 



Tatsch Construction~ INc. 

Item Description 

Hangers & Supports 

15165.02 2" Pipe Hangers/Supports 
70 1-1/4" to 2" Fig.70 Adjustable Swivle Ring 

15190.00 

"' 

Description 
Labor 

Material 

Subcontract 
Equipment 

Other 

Partial Total 

2" Pipe Hangers!Supports 
0.48 Labor hours 

Mechanical Identification 
Valve Tags 

Mechanical Identification 
0.20 Labor hours 

CP#28 
23.65 labor hours 

Amount Cuts/Adds Net Amount 
844 844 
313 313 
150 150 

_lQ 30 
1,337 

Standard Estimate Report 
Ruidoso 1A ~Change Order 

~-~,o/-~·~-""'" 

Page 2A 
9/2312009 3:14 PM 

\~!i"JrEabb"r1.f"~£1 1-~f.li3£9Ji3~~il li!ZE1QUiPntan£~1 I~'&I~'~J~ ltfii!iT'Otil\'l':tl'.Yil 
TakeoffQty Amount 

4.00 Each 17 

17 

2.00 Each 8 

8 

844 

Partial Totals 

Totals Hours Rate 
23.648 hrs 

1,337 

1,337 

Amount Amount 

73 

3 

3 

8 

8 

313 0 

C· Cost per Unit 

Amount Amount 

73 

20 

20 

16 

16 

30 1,337 

·rcent ofT otal 
63.15% 

23.37% 
11.22% 

2.24% 
100.00 100.00% 



An el Campos 

From: 
Sent: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Thursday, September 24, 2009 4:39 PM 

To: Angel Campos; RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; 
wil\iammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov 

Cc: Chuck Spinello; Del Archuleta; mo\zencorbin@windstream.net 

Subject: RE: Ruidoso Phase 1A- CP#28- Move Two WAW Lines 

I concur assuming funds are available. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

----------
From; Angel Campos [mailto:acampos@molzencorbin.com) 
Sent: Thursday, September 24, 2009 3:40PM 
To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; EdensJr, Walter, NMENV; 

LisaSanchez@ruidoso-nm.gov 
Cc: Chuck Spinello; Archuleta, Del; molzencorbin@windstream.net 
Subject: Ruidoso Phase lA- CP#28- Move Two WAW Lines 

September 24, 2009 

TO: Randall Camp, Village of Ruidoso 
.1 Bill Morris, Village of Ruidoso 

Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 28 
Move Two WAW Lines at the Gravity Belt Thickener and Belt Filter Press 

A. SCOPE AND JUSTIFICATION: The washwater (WAW) connections installed at the Gravity Belt 

Thickener and Belt Filter Press allows process inlet sludge to flow and mix with the 

washwater supply which feeds a hose bibb at each of the machines. These washwater supply 

connections to the hose bibbs need to be relocated. The new connection points will supply 

clear washwater to the hose bibbs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, and 

equipment required to complete this work. The Contractor's price proposal is for a total 

amount of $1,551. 21. The price proposal includes the allowable Contractor markup. The work 

includes two tapping saddle connections with related piping, valves, hangers and painting of 

piping for the new washwater supply sources. We find the price proposal reasonable for the 

scope of work. A time extension of three (3) calendar day is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please 

acknowledge pre-approval by replying to this request. This additional work in the amount of 

$1,551.21 will be added by Change Order to the Contract Documents after receipt of NMED 

approval. Three (3) calendar days will be added to the Contract Time. 
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NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. YOUR 

IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

This inbound email has been scanned for malicious software and transmitted safely to you using Web root 

Email Security. 

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the intended recipient(s) and 

may contain confidential and privileged information. Any unauthorized review,use,disclosure or distribution is 

prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not 

the intended recipient, please contact the sender and destroy all copies ofthis message. 

This email has been scanned using Webroot Email Security. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the intended recipient(s) and 

may contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is 

prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not 

the intended recipient, please contact the sender and destroy all copies of this message. -- This email has been 

scanned by the Sybari - Antigen Email System. 
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An el Campos 

From: 
'Sent: 
To: 
Subject: 

Randy Camp [RandaiiCamp@ruidoso-nm.gov] 
Thursday, September 24, 2009 3:44 PM 
Angel Campos 
RE: Ruidoso Phase 1A- CP#28- Move Two WAW Lines 

On behalf ofthe Village of Ruidoso, I concur. 

Randall Camp 
Public Works Director, 
Village of Ruidoso 

From: Angel Campos [mailto:acampos@molzencorbin.com] 

Sent: Thursday, September 24, 2009 3:40PM 
To: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; Sandy.Edens@state.nm.us; 

LisaSanchez@ruidoso-nm.gov 
Cc: Chuck Spinello; Del Archuleta; molzencorbin@windstream.net 

Subject: Ruidoso Phase 1A - CP#28 - Move Two WAW Lines 

September 24, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 28 
Move Two WAW Lines at the Gravity Belt Thickener and Belt Filter Press 

A. SCOPE AND JUSTIFICATION: The washwater (WAW) connections installed at the Gravity Belt 

Thickener and Belt Filter Press allows process inlet sludge to flow and mix with the 

washwater supply which feeds a hose bibb at each of the machines. These washwater supply 

connections to the hose bibbs need to be relocated. The new connection points will supply 

clear washwater to the hose bibbs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, and 

equipment required to complete this work. The Contractor's price proposal is for a total 

amount of $1,551.21. The price proposal includes the allowable Contractor markup. The work 

includes two tapping saddle connections with related piping, valves, hangers and painting of 

piping for the new washwater supply sources. We find the price proposal reasonable for the 

scope of work. A time extension of three (3) calendar day is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

Engineer is requesting pre-approval of this additional work from the owner and NMED. Please 

acknowledge pre-approval by replying to this request. This additional work in the amount of 

$1,551.21 will be added by Change Order to the Contract Documents after receipt of NMED 

approval. Three (3) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. YOUR 

IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED. 

'Please call me if you have any questions regarding this communication. 

1 



Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
,(505) 242-5700 
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From: 
Sent: 
To: 
Subject: 

AngeL: 

Cleatus Richards [cordpwd@zianet.com] 
Friday, September 25, 2009 10:06 AM 
Angel Campos 
Re: Ruidoso Phase 1A- CP#28- Move Two WAW Lines 

I have reviewed change proposal# 28 to move two (2) WAW lines at the gravity belt thickener and belt filter press at 

additional cost of$ 1,551.21 and add three calendar days to contract time and hereby acknowledge my pre-approval of 

same. 
Cleatus Richards 
City of Ruidoso Downs 

----- Original Message ----
From: Angel Campos 
To: RandaiiCamp@ruidoso-nm.gov ; cordpwd@zianet.com ; williammorris@ruidoso-nm.gov ; 

Sandy. Edens@state.nm.us ; LisaSanchez@ruidoso-nm.gov 
Cc: Chuck Spinello; Del Archuleta; molzencorbin@windstream.net 

Sent: Thursday, September 24, 2009 3:40 PM 
Subject: Ruidoso Phase 1A- CP#28- Move Two WAW Lines 

September 24, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

! RE: Engineer's Review of Change Proposal No. 28 

Move Two WAW Lines at the Gravity Belt Thickener and Belt Filter Press 

A. SCOPE AND JUSTIFICATION: The washwater (WAW) connections installed at the Gravity Belt 

Thickener and Belt Filter Press allows process inlet sludge to flow and mix with the 

washwater supply which feeds a hose bibb at each of the machines. These washwater supply 

connections to the hose bibbs need to be relocated. The new connection points will supply 

clear washwater to the hose bibbs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, and 

equipment required to complete this work. The Contractor's price proposal is for a total 

amount of $1,551.21. The price proposal includes the allowable Contractor markup. The work 

includes two tapping saddle connections with related piping, valves, hangers and painting of 

piping for the new washwater supply sources. We find the price proposal reasonable for the 

scope of work. A time extension of three (3) calendar day is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please 

acknowledge pre-approval by replying to this request. This additional work in the amount of 

$1,551.21 will be added by Change Order to the Contract Documents after receipt of NMED 

approval. Three (3) calendar days will be added to the Contract Time. 

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009. 

YOUR IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED . 

. , Please call me if you have any questions regarding this communication. 

1 



Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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EXHIBIT9 

CHANGE PROPOSAL NO. 29 

INCLUDES: 

1) Change Proposal No. 29, Rev. 2- Received from Tatsch on 

October 19, 2009* 

2) Notice to Proceed Based on Pre-Approvals Received From 

Owner and NMED with Contractor's Change Proposal 

No. 29 released to Tatsch Construction on October 15, 2009 

by Engineer. 

3) NMED Pre-Approval Dated October 5, 2009 

4) Village of Ruidoso Pre-Approval Dated October 6, 2009 

5) Ruidoso Downs Pre-Approval Dated October 6, 2009 

* Tatsch Construction changed number of days from 

6 calendar days to 12 calendar days for manufacture and 

delivery of spray-wash system components. 



From: Angel Campos 
Sent: 
To: 

Thursday, October 15, 2009 1:50 PM 
'Richard A Rogers'; 'Miguel Chandler' 

Subject: FW: Ruidoso Phase 1A- CP No. 29 Gravity Thickener Hopper Spray System- Notice to 
Proceed 

Attachments: CP#29 rev1 -Add Spray System to GBT Hopper. pdf 

Miguel Chandler, Tatsch Construction 

Copy of Notice to Proceed. I will call you to discuss. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

From: Angel Campos 
Sent: Tuesday, October 06, 2009 11:21 AM 
)To: 'Randall Camp'; cordpwd@zianet.com; 'EdensJr, Walter, NMENV'; WilliamMorris@ruidoso-nm.gov; 

···usaSanchez@ruidoso-nm.gov' 
Cc: molzencorbin@windstream.net; Eric Sorenson; Del Archuleta; Ron Mosher 

Subject: Ruidoso Phase lA - CP No. 29 Gravity Thickener Hopper Spray System - Notice to Proceed 

October 6, 2009 

TO: Richard Rogers, Tatsch Construction 
Miguel Chandler, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase lA Construction 
Change Proposal No. 29 - Add Spray Nozzle System to Gravity Belt Thickener Hopper -

Notice to Proceed 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 

the New Mexico Environment Department have pre-approved Change Proposal No. 29 summarized in 

the attachment dated October 5, 2009. By receipt of these pre-approvals, Tatsch Construction 

is authorized to proceed with this change proposal for the amount of $4,223.54. The 

requested time extension of six (6) calendar day is approved. This change proposal will be 

added to the Contract by the Change Order provisions of the Contract Documents and will be 

included in the next formal Change Order to the Contract. 

1 



Please call me, should you have any questions regarding this communication. 

Sincerely, 

From: Angel Campos 
Sent: Monday, October 05, 2009 2:19 PM 
To: 'Randall Camp'; cordpwd@zianet.com; 'EdensJr; Walter, NMENV'; 'LisaSanchez@ruidoso-nm.gov' 
Cc: Del Archuleta; Ron Mosher; Eric Sorenson 
Subject: Ruidoso Phase 1A - Change Proposal No. 29 Gravity Thickener Hopper Spray System - Request for Pre-Approval 

October 5, 2009 

TO: Randall Camp, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 29 
Add Spray Nozzle System to Gravity Belt Thickener Hopper 
Request for Pre-Approval 

A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroquip tested the belt filter 

press and gravity belt thickener on September 15 and 16, 2009. Enviroquip field 
representative recommended to add a three spray nozzle system to the gravity belt 
thickener. The automated spray nozzle system would be used at shut down of the thickener 

to assist in removing thickened sludge from the hopper and also to remove thickened 
'Sludge from the pump forcemain line. Removing thickened sludge from the forcemain line 

will prevent potential clogging/plugging problems. 

The scope of work for the spray nozzle system will include: 
1. Extend a 1" washwater supply line to the hopper, include a shut off valve and 

solenoid valve. 
2. Install three spray nozzles in the hopper. 
3. Install electrical conduit and wiring to solenoid valve. 
4. Revise hardware and software programming to operate the solenoid valve. 

The addition of the hopper spray system was approved by the Village of Ruidoso and the 

City of Ruidoso Down. 

B. ENGINEER'S COMMENTS: The Contractor's initial price proposal is not approved. The 

Contractor's revised price is for $4,223.54 which includes all labor, spray system from 

Enviroquip, electrical work plus Contractor allowable markups. The spray system 
materials from Enviroquip is for $2,042 and a listing of the components is included in 
the proposal. We find the reviseu price proposal reasonable for the scope of work. A 

time extension of six (6) calendar days is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 
Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

please acknowledge pre-approval by replying to this request. This additional work in the 
- 'amount of $4, 223.54. will be added by Change Order to the Contract Documents after 

receipt of NMED approval. A time extension of six (6) calendar days will also be 
included in the Change Order. 

2 



NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9, 

2009. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 

From: Randy Camp [mailto:RandaiiCamp@ruidoso-nm.gov] 

Sent: Friday, September 18, 2009 1:55PM 

To: Angel Campos 
Subject: RE: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System 

On behalf of the Village of Ruidoso, I approve ofthis modification. 

Randall Camp 
Public Works Director 

Village of Ruidoso 

From: Angel Campos [mailto:acampos@molzencorbin.com] 

Sent: Friday, September 18, 2009 6:23AM 

To: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov 

,Cc: Richard A.Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuleta; Eric Sorenson; 

, Henry Henderson 
Subject: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System 

September 18, 2009 

RE: Gravity Belt Thickener Verification by Enviroquip 

Hopper Modifications 

Tatsch Construction and Enviroquip tested the belt filter press and gravity belt thickener on September 15 and 16. The 

testing included electrical and instrumentation/control verification. Gary Hahn, Enviroquip field representative 

recommended to add a three spray nozzle system to the gravity belt thickener. The automated spray nozzle system 

would be used at shut down of the thickener to assist in removing thickened sludge from the hopper and also to remove 

thickened sludge from the pump forcemain line. Removing thickened sludge from the forcemain line will prevent 

potential clogging/plugging problems. 

The scope of work for the spray nozzle system will include: 

5. Extend a 1" washwater supply line to the hopper, include a shut off valve and solenoid valve. 

6. Install three spray nozzles in the hopper. 

7. Install electrical conduit and wiring to solenoid valve. 

8. Revise hardware and software programming to operate the solenoid valve. 

We agree with Enviroquip's recommendation to add the spray system in the hopper. I am requesting authorization from 

Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction. 

Please call me should you have any questio.ns regarding this request. 
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Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 
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Tatsch Construction, Inc. 
General Contractors 

Licenses: NM 15206, AZ 074121 & 074122 

19-0cto ber-2009 

To: Angel Campos 

Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 29 rev. 2 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos made request via email dated 19 September 2009. 

Description: Add spray system and controls to the Gravity Belt Thickener Hopper. 

Excludes: 

General Work: Tatsch Construction Inc. 

Enviroquip 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: US Electrical Corporation 

4.224 M $6.00 

0.747 M $25.00 

42.235 c $0.0873 

4.224 M $0.7850 
Subtotal 

Fee 

Subtotal 

Subtotal 

Fee on Subcontracts 

Subtotal 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fox: 575-538-2552 

www. tatschconslruction.com 

898.00 

2,042.00 

25.34 
18.68 
3.69 
3.32 

2,991.03 

448.65 

746.53 

746.53 

37.33 

3,439.68 

783.86 

Total This Change Proposal $4,223.54 

We request additional contract time as follows: six days for procssing of this CP and six days for material delivery. 

Additional contract time in the amount of twelve (12} calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 22 October 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, INc. 

Item Description 

CP#29 

11225.00 

''"' Scum Spray Header System 

18.00 Labor hours 

15061.01 1" I.P .S. PVC Pipe 
0179 1" Sch. 80 PVC Pipe 

!nft 1" PVC Pipe Installation 

1" I.P.S. PVC Pipe 
0.672 labor hours 

15061.04 4" I.P.S. PVC Pipe 
lnft 
thd 

15062.01 
g, 

91 

15081.04 
100d 

15100.01 
v 

15122.00 

4" PVC Pipe lnstanation 
4" Make-up Threaded Connection 

4" J.P.S. PVC Pipe 
0.63 Labor hours 

1" Sch.BO PVC Fittings 
1" 90 Ell (SxS) Sch.BO PVC 

1" 90 Ell (Fpt x Fpt) Sch.80 PVC 

1" Sch.SO PVC Fittings 

4" Service/Tap Saddles 
4~ DlP x 1" Fpt Service Saddle 

4" ServicefTap Saddles 
2.00 labor hours 

1" Valve Installation 
1" Valve (labor only) 

1" Valve Installation 
0.30 Labor hours 

Solenoid Valves 
a 1" Solenoid Valve 

Standard Estimate Report 
Ruidoso 1A ~Change Order 

Takeoff Qty Amount 

Page 1 
101512009 12:03 PM 

bt :Materi!il¢_':;:::1 I teq·u,·pmil'il'tt .J H-:::_7~-~-othe~'-~' ·::-:·q PD8T~til1'( :'·;_:,_! 

Amount Amount Amount Amount 

18.00 LnFt _______ 6~4=2 18 
642 18 

660 
660 

10.00 LnFt 
8.00 lnft 

2.00 lnft 
1.00 Each 

1.00 Each 
4.00 Each 

1.00 Each 

1.00 Each 

1.00 Each 

24 

24 

12 
10 
22 

71 

71 

11 
11 

36 

12 

12 

5 
14 

19 

43 

43 

0 

12 
24 

36 

12 
10 

22 

14 

19 

114 

114 

11 

11 

36 



Tatsch Constructionr INc. 

Item Description 

Solenoid Valves 
1.00 Labor hours 

CP#29 
22.602 Labor hours 

Description 
Labor 

Material 
Subcontract 

Amount 
807 

91 

Equipment 

Other------
898 

Cuts/Adds Net Amount 
807 

91 

Partial Total 

Standard Estimate Report 
Ruidoso 1A ~Change Order 

Page2A 
10/5/2009 12:03 PM 

),·; '/:;:EabOi:.;' :;·:~:) k'· !Milt6ii3J ::·::: \ r Eilllli:lrri&Ot: I [:r':"Qth&r,. ,.· :·j !' ··' ".rOta!!'· :I 

Totals 

898 

898 

Takeoff Qty 

Partial Totals 

Hours 
22.602 hrs 

Amount Amount 

36 

807 91 

Rate 

Amount 

0 

C1 Cost per Unit 

Amount Amount 

36 

0 898 

·rcent of Total 
89.83% 
10.14% 

100.00 100.00% 



ELECTRICAL 
CORPORATION 

30 l California St. SE 

Albuquerque, NM 87108 

505-260-l 000 

505-260-1001 fax 

Tatsch Construction, 1nc. 

208 Highway 180 West 

Silver City, NM 88061 

Attention: Miguel Chandler 

Reference: Phase lA- Sludge Handling and UV Disinfection Facilities 

Subject: Pmposed Change Order- GBT Spray System 

USEC is pleased to provide a cost for the above referenced RFP for the sum of: 

USEC is including the following: 

1. See attached sheets for details. 

2. Proposal is based on standard working hours. 

USEC is excluding the following: 

l. NM Gross receipts tax 

2. 
3. Proposal is valid for 30 days. 

Should you have any questions concerning this proposal, please do not hesitate to call at 

505-260-1000. 

Sincerely, 

U.S. Electrical Corporation 

. James .1. Garcia 

cc: job file 

October 2, 2009 

$746.53 



Us· .. ·.· • 
' ' ' j 

• • 
ELECTRICAL 
CORPORATION 

PROPOSED CHANGE/DIRECTED CHANGE ORDER 

SUMMARY SHEET 

FIRM NAME: US ELECTRICAL 

DATE: 10/212009 

Subject: Proposed Change Order- GBT Spray System 

INDIVIDUAL SUBCONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: $ 263.82 TOTAL MATERIAL: 

LABOR BURDEN: 53% $ 139.83 TOTAL LABOR: 

PCO --------

$ 232.78 

$ 403.65 

TOTAL LABOR/MATERIAL $ 636.43 

MARKUP@ 15% $ 95.46 

SUBTOTAL $ 731.89 

BOND@2% $ 14.64 

GRAND TOTAL $ 747 

PRIME CONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: ,$ ___ _ 

LABOR BURDEN:_% ,$ ___ _ 

TOTAL LABOR: $ TOTAL MATERIAL: $ 

TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: ,;::$ _______ _ 

TOTAL OF ALL SUBCONTRACT(S) LABOR AND MATERIAL: .:::$ _______ _ 

GRAND TOTAL OF ALL LABOR AND MATERIAL: ,;::$ _______ _ 

PRIME CONTRACTOR OVERHEAD: % $ 

PRIME CONTRACTOR PROFIT: % $ 

PRIME CONTRACTOR BOND: % $ 

GRAND TOTAL: $ 

SCHEDULE IMPACT: 

SIGNED: DATE: 



ELECTRICAL 
CORPORATION 

US ELECTRICAL CORPORATION 

301 CALIFORNIA ST. SE 

ALBUQUERQUE, NM 87108 

Subject: Proposed Change Order • GBT Spray System 

10/2/2009 

CONTRACT: ----

MATERIAL LABOR 

OESCRIPTION QUAN UNIT EXTENSION UNIT EXTENSION RATE 

3/4" PVC/RGS 20 3.66 73.20 0.100 2.00 27.80 

3/4" PVC/RGS HUB 1 0.70 0.70 0.730 0.73 27.80 

3/4" PVC/RGS CONN 2 28.19 56.38 0.750 1.50 27.80 

3/4" PVC/RGS SUPPORTS 4 7.99 31.96 0.500 2.00 27.80 

#12 THHN 90 0.70 5.00 0.009 0.81 27.80 

CONNECT VALVE/PLC 1 4.00 4.00 1.200 1.20 27.80 

YUKON PROGRAMMING 1 0.00 0.00 0.000 0.00 27.80 

SEAL TITE FLEX 3/4" 6 3.76 22.56 0.075 0.45 27.80 

3/4" CONDULET 1 38.98 38.98 0.550 0.55 27.80 

AS BUILTS 1 0.00 0.00 0.250 0.25 27.80 

232.78 9.49 



TOTAL 

55.60 
20.29 
41.70 
55.60 
22.52 
33.36 

0.00 
12.51 
15.29 
6.95 

263.82 



~ . 

~Enviroquip 
a division of Eimco Water Technologies 

October 1, 2009 

Tatsch Construction, Inc. 
208 Highway 180 West 
Silver City, NM 88061 
Phone: (575) 538-3704 

RE: Village of Ruidoso- G.B.T. Hopper Wash Proposal #GBT-HWl 

Dear: Mr. Miguel Chandler 

Following is our proposal for a spray wash system provided by Enviroquip. The 
equipment is for field assembly and installation by others into the Gravity Belt Thickener 
Discharge Hopper. 

One (I) lot of pipe, fittings and valves consisting of the following: 

(1) 1" 304 stainless steel shut-offBall Valve 

(1) l" 304 stainless steel Solenoid Valve, NEMA 4X rated coil enclosure 

(1) Lot of threaded I" and W' 304 stainless steel pipe and fittings 

(3) Yz" PVDF Spray Nozzles 

(2) I" 304 stainless steel U-Bolts with nuts and washers 

Total for the above equipment including freight to the job site- $2,042.00 

Delivery is approximately Two (2) weeks. 

This quote is good for thirty (30) days. 

Sincerely, 

Michael Duick 
Project Manager 
Enviroquip 
A division ofEimco Water Technologies 
Phone: 512.834.6005 
Fax: 512.834.6039 
e-mail: mike.duick@glv.com 

Enviroquip a division of 
EIMCO Water Technologies LLC 

2404 Rulland Drive 
Austin, TX 78758 USA 
WI'IIV.glv.com 

Tel: 512.834.8000 
Fax: 512.834.8039 

A GLV COMPANY 



Pilot Operated 

AS~LS General Service Solenoid Valves 
NC~ 

NO~ 
2/2 

SERIES 

Red-Hat· 
Brass or Stainless Steel Bodies 

3/8" to 2 1 /2" NPT 8210 
Features 
• Wide range of pressure ratings, sizes, and resilient 

materials provide long service life and low internal leakage. 
• High Flow Valves for liquid, corrosive, and air/inert 

gas service. 
• Industrial applications include: 
·Car wash ·Laundry equipment 
·Air compressors · Industrial water control 
- Pumps 

Construction 
Valve Parts in Contact with Fluids 

Body Brass I 304 Stainless Steel 

Seals and Discs NBR or PTFE 

Disc-Holder PA 

Core Tube 305 Stainless Steel 

Core and Plugnul 430F Stainless Steel 

Springs 302 Stainless Steel 

Shading Coil Copper I Silver 

Electrical 
Watt Rating and 

Power Consurnpllon Spare Coil Pari Number 

Standard AC General Purpose Explosionproof Coil and 
Class of DC VA VA 

lnsulalion Walls Watts Holdlno Inrush AC DC AC DC 
f 6.1 16 4D 238210 238214 -

F 11.6 10.1 25 70 238610 238710 238614 238714 
F 16.8 16.1 35 180 272610 97617 272614 97617 
F 17.1 40 93 238610 - 238614 -
F 20 43 240 99257 99257 
F - 20.1 48 240 272610 272614 -
H 30.6 - - 74073 - 74073 
H 40.6 - 238910 238914 

Standard Voltages: 24. 120. 240, 480 volts AC. 60Hz (or 110, 220 volts AC. 50 Hz). 
6, 12, 24, 120,240 volts DC. Must be specified when ordering. Other voltages available 
when required. 

Solenoid Enclosures 
Sta~dard: Red-Hat II - Waterti9ht, Types 1, 2, 3, 3S, 4, and 4X; Red-Hat -Type I. 

• ::-: '"' 00' '"' '.':"~':• :!..r. . ' ' ' ' 6P, 7, and 9; Red-Hat- Explosionproof and Watertight, Types 3, 4, 
4X, 7, and 9. 
(To order, add prefix "EP' to catalog number, except Catalog 
Numbers 8210857, 8210858, and 8210859. Valves not available with 
Explosionproof enclosures.) 
See Optional Features Section for other available options. 

CE 

Nominal Ambient Temperature Ranges: 
Red-Hal Ill 
Red-Hat AC: 32"f to 125"f (O"C to 52"C) 
Red-Hat II DC: 32"f to 104"f (O"C to 40"C) 
Red-Hat DC: 32"F to 7TF (O"C to 25"C) 

(1 04"f/40"C occasionally) 
Refer to Engineering Section for details . 

Approvals: 
CSA certified. Red-Hat II meets applicable CE directives. 
Refer to Engine8!ing Section for details. 

2.09 R4 



SERIES 

8210 

Specifications (English units) 

Operallng Pressure DlflerentlaL_(psi) 
Wan Raling/ 

Max. Fluid Class of Coil 
Max. AC Max. DC Temp. ·F Brass Body Stainless Steel Body Insulation <V 

Pipe Orllice Air· Ugh! 011 Air· Ugh! Oil Conslr; Conslr. 

l'~', Size Cv Flow Inert @ 300 Inert @300 Catalog Ref. Ul <SJ Catalog Ret. UL<l> 

ns. finS: I Factor Min. Gas Water ssu Gas Water ssu AC DC Number No.® Listing Number No.® listing AC DC 
NORMAllY ClOSED {CIDsed when de-energized), NBR or PTFE 11\ Sealing I 

3/8 3/8 1.5 0) 150 125 40 40 180 150 B210G73 rn 1P • 8210G36 rn 1P • 6.1/F 11.6/F 

318 5/8 3 0 150 150 40 40 . 180 150 8210693 50 0 10.1/F 11.6/F 

3/8 5/8 3 5 200 150 135 125 100 100 180 150 8210G1 60 0 6.1/f 11.6/F 

3/8 518 3 5 300 300 300 . 175 8210GB 50 0 . 17.1/F 

1/2 7/16 2.2 (j) 150 125 40 40 180 150 8210G15 a> 2P • 8210G37 <1l 2P • 6.1/F 11.6/F 

112 518 4 0 150 150 40 40 . 180 150 8210G94 50 0 10.1/F 11.6/F 

112 518 4 0 150 150 125 40 40 175 150 . 8210GB? 70 • 17.1/F 11.6/F 

1/2 518 4 5 200 150 135 125 100 100 180 150 B210G2 60 0 6.1/F 11.6/F 

112 518 4 5 300 300 300 175 8210G7 50 0 . 17.1/F 

112 3/4 4 5 . 300 300 180 125 82106227 50 0 . 17.1/F 40.6/H 

3/4 5/8 4.5 0 150 150 125 40 40 175 150 . 8210G88 70 • 17.1/F 11.6/F 

314 3/4 5 5 125 125 125 100 90 75 180 150 8210G9 90 0 6.1/F 11.6/F 

3/4 3/4 5 0 150 150 40 40 180 150 8210G95 80 0 . 10.1/F 11.6/F 

3/4 3/4 6.5 5 250 150 100 125 125 125 180 150 8210G3 110 0 . 6.1/F 11.6/F 

3/4 314 6 0 . 200 180 180 77 8210826 (1) :t 10P 30.6/H 

3/4 3/4 6 0 350 300 200 . 200 8210G26 OJ j 40P • 16.1F 

1 1 13 0 150 125 125 180 8210G89 450 • 16.1/F . 

1 1 13.5 0 300 225 115 200 8210G27 :t 42P • . 20.1/F 

1 1 13.5 10 300 300 300 175 8210G78 <V 13P . 17.1/F 

11/4 11/B 15 0 . . 100 100 80 . 77 8210855 j 320 . 30.6/H 

1114 i 1/B 15 0 150 125 125 180 8210G55 430 • . . 16.1/F . 

1114 i 1/B 15 5 150 150 100 125 125 125 180 150 8210GB 160 0 . . 6.1/F 11.6/F 

1112 11/4 22.5 0 100 100 80 77 8210856 :t 330 . 30.6/H 

1112 11/4 22.5 0 150 125 125 180 8210G56 :t 440 • . . 16.1/F . 

11/2 11/4 22.5 5 150 150 100 125 125 125 180 150 8210G22 180 • . . 6.1/F 11.6/F 

2 1 3/4 43 5 150 125 90 50 50 50 180 150 8210G100 20P • 6.1/F 11.6/F 

2 1/2 1 3/4 45 5 150 125 90 50 50 50 180 150 8210G101 21P • . 6.1/F 11.6/F 

.... NORMALLY OPEN (OpEin when de·energizad), NBR Sealing (PA Disc-Holder, except as noted) .. 
~ 5/8 3 0 150 150 125 125 125 80 180 150 8210G33 230 • . . 10.1!j; ~6/F 

318 ~ 3 5 250 200 200 250 200 200 180 180 8210G11 ® ® 390 • . i-11[1/F 11.6/F 

112 518 N.. 0 150 150 125 125 125 80 180 150 8210G34 230 • ~- 10.1/F 11.6/F 

112 518 3 """~. 150 150 100 125 125 80 180 150 8210G30 ATO • 10.1/F 11.6/F 

112 518 4 5 l'l!!o. 200 200 250 200 200 180 180 8210G12® ® 390 • ......... . 10.1/F 11.6/F 

314 314 5.5 0 150 11lll- 125 125 125 80 180 150 8210G35 250 .Y .. . . 10.1/F 11.6/f 

3/4 5/8 3 0 150 150 l1le..... 125 125 80 180 150 ,.. 8210G38 380 • 10.1/F 11.6/F 

3/4 3/4 6.5 5 l'!ll> 200 200 180 8210C13 ...... 240 • . . . 16.8/F 

3/4 314 6.5 5 250 200 200 ...... 180 ~3 460 • . 16.1/F . 
1 1 13 0 125 125 125 .,..,...., 180 "11210857@ " 340 • . 20/F 

1 1 13 5 125 125 125 :> :)80 8210014 260 •• . 16.8/F 

1 1 13 5 150 150 125 ·/ 180 " 8210G14 470 • 16.1/F 

11/4 11/8 15 0 125 125 125 I-' . 180 82ll!!!ill..® 0 350 • 20/F 

11/4 1118 15 5 ~ '125 125 180 8210018 ...... 280 • . 16.8/F 

11/4 11/8 15 5 150 150 1V 180 8210G18 4~ • . 16.1/F . 

11/2 1114 22.5 0 125 1~ 125 . 180 8210859 @ @I 360 ..... . 20/F 

11/2 11/4 22.5 5 ..... 125 125 125 180 8210032 290 • .......... 16.8/F 

11/2 11/4 22.5 1-H' 150 150 125 . 180 . 8210G32 490 • r....- 16.1/F 

2 1 3/4 ~ 5 125 125 125 150 8210103 30P • . ...... 16.8/F 

2 >""!" 43 5 125 125 125 . 180 8210G103 50P • . . olli,1/F 

~ 1 3/4 45 5 125 125 125 150 8210104 27P • . "'L81F 

~ 2 112 1 3/4 45 5 125 125 125 180 8210G104 51P • 16.1/F r--
Nates: (i) 5 psi an Air; 1 psi on Water. @ Valves not available with Exploslonproof enclosures. 

(~l Valve provided with PTFE main disc. (j) On 50 hertz service, the watt rating for the 6.1/F solenoid is 8.1 watts. 
Q) Valve includes Ultem (G.E. trademark) piston. @ AC construction also has PA seating. 
® Letter ·o· denotes diaphragm constmction; ·p· denotes piston construction. ~) No disc-holder. 
~' 0 Safety Shutoff Valve; • General Purpose Valve. ® Stainlllss Steel disc-holder. 

Refer to Engineering Section (Approvals) !or details. * Must have solenoid mounted vertical and upright. 
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Tangential full cone nozzles 

Plastic version 
Series 422 I 423 

Vaneless tangential design 
combined with PVDF 
construction offers an 
excellent nozzle for .critical 
environmental and chemical 
processing uses. 
Applications: 
• Mist eliminator washing 
• Chemical reactors 
• Scrubbers 

I 

Inlet 
(NPl) 

114 . 

1/2:' 

L1 

. •' 1.10. 

.• 1.95 

Dimensions [in,] 

L2 

< . .79 '• . 

1.32 

;E~:~~;e:··:-·.: -;_~iX~~,-~ ·- -> :;;.._::M~t~ii~J-e~d~:' _+ -~.i~'f~_t: :~:;;:ora,eri~~-~ri; 
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2
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....--1. 
P, 

H1 H2 

.31 :63 

:74 ..• ,:so .. ·• 

Spray Width 
at 40psi 

For a complete listing of all PVDF nozzles, see page 14. 
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PLAN VIEW 1" 304 S.S. PIPE 
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NOTES: 

1. ALL PIPE AND FITTINGS SUPPLIED FOR FILELD ASSEMBLY. 

2. ALL PIPE AND FITTINGS ARE THREADED 304 S.S. 

3. (1) 1" BALL VALVE AND SOLENOID VALVE ARE 

SUPPLIED FOR FIELD LOCATION AND INSTALLATION. 
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An el Campos 

Angel Campos From: 
·sent: Tuesday, October 06, 2009 11:21 AM 
To: 'Randall Camp': cordpwd@zianet.com: 'EdensJr, Walter, NMENV': WilliamMorris@ruidoso

nm.gov: 'LisaSanchez@ruidoso-nm.gov' 
Cc: molzencorbin@windstream.net: Eric Sorenson: Del Archuleta: Ron Mosher 

Subject: 
Attachments: 

Ruidoso Phase 1A- CP No. 29 Gravity Thickener Hopper Spray System- Notice to Proceed 
CP#29 rev1 -Add Spray System to GBT Hopper. pdf 

October 6, 2009 

TO: Richard Rogers, Tatsch Construction 
Miguel Chandler, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase lA Construction 
Change Proposal No. 29 - Add Spray Nozzle System to Gravity Belt Thickener Hopper -

Notice to Proceed 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 

xhe New Mexico Environment Department have pre-approved Change Proposal No. 29 summarized in 

_.,the attachment dated October 5, 2009. By receipt of these pre-approvals, Tatsch Construction 

is authorized to proceed with this change proposal for the amount of $4,223.54. The 

requested time extension of six (6) calendar day is approved. This change proposal will be 

added to the Contract by the Change Order provisions of the Contract Documents and will be 

included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

From: Angel Campos 
Sent: Monday, October 05, 2009 2:19PM 
To: 'Randall Camp'; cordpwd@zianet.com; 'EdensJr, Walter, NMENV'; 'LisaSanchez@ruidoso-nm.gov' 

Cc: Del Archuleta; Ron Mosher; Eric Sorenson 
Subject: Ruidoso Phase lA - Change Proposal No. 29 Gravity Thickener Hopper Spray System - Request for Pre-Approval 

October 5, 2009 

TO: Randall Camp, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 29 
Add Spray Nozzle System to Gravity Belt Thickener Hopper 

Request for Pre-Approval 

1 



A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroquip tested the belt filter 

press and gravity belt thickener on September 15 and 16, 2009. Enviroquip field 

representative recommended to add a three spray nozzle system to the gravity belt 

thickener. The automated spray nozzle system would be used at shut down of the thickener 

to assist in removing thickened sludge from the hopper and also to remove thickened 

sludge from the pump forcemain line. Removing thickened sludge from the forcemain line 

will prevent potential clogging/plugging problems. 

The scope of work for the spray nozzle system will include: 

1. Extend a 1" washwater supply line to the hopper, include a shut off valve and 

solenoid valve. 
2. Install three spray nozzles in the hopper. 
3. Install electrical conduit and wiring to solenoid valve. 

4. Revise hardware and software programming to operate the solenoid valve. 

The addition of the hopper spray system was approved by the Village of Ruidoso and the 

City of Ruidoso Down. 

B. ENGINEER'S COMMENTS: The Contractor's initial price proposal is not approved. The 

Contractor's revised price is for $4,223.54 which includes all labor, spray system from 

Enviroquip, electrical work plus Contractor allowable markups. The spray system 

materials from Enviroquip is for $2,042 and a listing of the components is included in 

the proposal. We find the revised price proposal reasonable for the scope of work. A 

time extension of six (6) calendar days is requested by the Contractor. 

,C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

)Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work in the 

amount of $4,223.54. will be added by Change Order to the Contract Documents after 

receipt of NMED approval. A time extension of six (6) calendar days will also be 

included in the Change Order. 

NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9, 

2009. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

From: Randy Camp [mailto:RandaiiCamp@ruidoso-nm.gov] 
Sent: Friday, September 18, 2009 1:55 PM 
To: Angel Campos 
Subject: RE: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System 

On behalf of the Village of Ruidoso, I approve ofthis modification. 

Randall Camp 
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Public Works Director 

Village of Ruidoso 

'from: Angel Campos [mailto:acampos@molzencorbin.com) 

'Sent: Friday, September 18, 2009 6:23 AM 

To: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov 

Cc: Richard A.Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuleta; Eric Sorenson; 

Henry Henderson 
Subject: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System 

September 18, 2009 

RE: Gravity Belt Thickener Verification by Enviroquip 

Hopper Modifications 

Tatsch Construction and Enviroquip tested the belt filter press and gravity belt thickener on September 15 and 16. The 

testing included electrical and instrumentation/control verification. Gary Hahn, Enviroquip field representative 

recommended to add a three spray nozzle system to the gravity belt thickener. The automated spray nozzle system 

would be used at shut down of the thickener to assist in removing thickened sludge from the hopper and also to remove 

thickened sludge from the pump forcemain line. Removing thickened sludge from the forcemain line will prevent 

potential clogging/plugging problems. 

The scope of work for the spray nozzle system will include: 

5. Extend a 1" washwater supply line to the hopper, include a shut off valve and solenoid valve. 

6. Install three spray nozzles in the hopper. 

7. Install electrical conduit and wiring to solenoid valve. 

8. Revise hardware and software programming to operate the solenoid valve. 

We agree with Enviroquip's recommendation to add the spray system in the hopper. I am requesting authorization from 

Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction. 

Please call me should you have any questions regarding this request. 

Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 
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From: 
Sent: 
To: 
Subject: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Monday, October 05, 2009 5:19PM 
Angel Campos 
RE: Ruidoso Phase 1A- Change Proposal No. 29 Gravity Thickener Hopper Spray System -
Request for Pre-Approval 

I concur assuming funds are available. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Monday, October 05, 2009 2:19 PM 
To: 'Randall Camp'; cordpwd@zianet.com; EdensJr, Walter, NMENV; LisaSanchez@ruidoso-nm.gov 

Cc: Archuleta, Del; Ron Mosher; Eric Sorenson 
Subject: Ruidoso Phase 1A - Change Proposal No. 29 Gravity Thickener Hopper Spray System - Request for Pre-Approval 

October 5, 2009 

TO: Randall Camp, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 29 
Add Spray Nozzle System to Gravity Belt Thickener Hopper 

Request for Pre-Approval 

A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroquip tested the belt filter 

press and gravity belt thickener on September 15 and 16, 2009. Enviroquip field 

representative recommended to add a three spray nozzle system to the gravity belt 

thickener. The automated spray nozzle system would be used at shut down of the thicl<ener 

to assist in removing thickened sludge from the hopper and also to remove thickened 

sludge from the pump forcemain line. Removing thickened sludge from the forcemain line 

will prevent potential clogging/plugging problems. 

The scope of work for the spray nozzle system will include: 

1. Extend a 1" washwater supply line to the hopper, include a shut off valve and 

solenoid valve. 
2. Install three spray nozzles in the hopper. 
3. Install electrical conduit and wiring to solenoid valve. 

4. Revise hardware and software programming to operate the solenoid valve. 

The addition of the hopper spray system was approved by the Village of Ruidoso and the 

City of Ruidoso Down. 

B. ENGINEER'S COMMENTS: The Contractor's initial price proposal is not approved. The 

Contractor's revised price is for $4,223.54 which includes all labor, spray system from 
1 



Enviroquip, electrical work plus Contractor allowable markups. The spray system 

materials from Enviroquip is for $2,042 and a listing of the components is included in 

the proposal. We find the revised price proposal reasonable for the scope of work. A 

time extension of six (6) calendar days is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work in the 

amount of $4,223.54. will be added by Change Order to the Contract Documents after 

receipt of NMED approval. A time extension of six (6) calendar days will also be 

included in the Change Order. 

NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9, 

2009. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 

From: Randy Camp [mailto:Randai\Camp@ruidoso-nm.gov] 

Sent: Friday, September 18, 2009 1:55PM 

·;ro: Angel Campos 
1Subject: RE: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System 

On behalf of the Village of Ruidoso, I approve of this modification. 

Randall Camp 

Public Works Director 

Village of Ruidoso 

From: Angel Campos [mailto:acampos@molzencorbin.com] 

Sent: Friday, September 18, 2009 6:23AM 

To: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov 

Cc: Richard A. Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuleta; Eric Sorenson; 

Henry Henderson 
Subject: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System 

September 18, 2009 

RE: Gravity Belt Thickener Verification by Enviroquip 

Hopper Modifications 

Tatsch Construction and Enviroquip tested the belt filter press and gravity belt thickener on September 15 and 16. The 

testing included electrical and instrumentation/control verification. Gary Hahn, Enviroquip field representative 

recommended to add a three spray nozzle system to the gravity belt thickener. The automated spray nozzle system 

would be used at shut down of the thickener to assist in removing thickened sludge from the hopper and also to remove 

·thickened sludge from the pump forcemain line. Removing thickened sludge from the forcemain line will prevent 

potential clogging/plugging problems. 
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The scope of work for the spray nozzle system will include: 

5. Extend a 1" washwater supply line to the hopper, include a shut off valve and solenoid valve. 

6. Install three spray nozzles in the hopper. 

7. Install electrical conduit and wiring to solenoid valve. 

8. Revise hardware and software programming to operate the solenoid valve. 

We agree with Enviroquip's recommendation to add the spray system in the hopper. I am requesting authorization from 

Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction. 

Please call me should you have any questions regarding this request. 

Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 

This inbound email has been scanned for malicious software and transmitted safely to you using Web root 

Email Security. 

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the intended recipient(s) and 

may contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is 

prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not 

the intended recipient, please contact the sender and destroy all copies of this message. 

This email has been scanned using Web root Email Security. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the intended recipient(s) and 

may contain confidential and privileged information. Any unauthorized review, use, disclosme or distribution is 

prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not 

the intended recipient, please contact the sender and destroy all copies of this message. --This email has been 

scanned by the Sybari - Antigen Email System. 
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From: 
Sent: 
To: 
Subject: 

Lisa Sanchez [LisaSanchez@ruidoso-nm.gov] 
Tuesday, October 06, 2009 10:51 AM 
Angel Campos 
RE: Ruidoso Phase 1A- Change Proposal No. 29 Gravity Thickener Hopper Spray System
Request for Pre-Approval 

Importance: High 

Angel, 
Randy instructed me to let u know that he approves this CPI/29 

Lisa 

From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Monday, October 05, 2009 2:19PM 
To: 'Randall Camp'; cordpwd@zianet.com; EdensJr, Walter, NMENV; LisaSanchez@ruidoso-nm.gov 

Cc: Del Archuleta; Ron Mosher; Eric Sorenson 
Subject: Ruidoso Phase lA- Change Proposal No. 29 Gravity Thickener Hopper Spray System- Request for Pre-Approval 

October 5, 2009 

TO: Randall Camp, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

;RE: Engineer's Review of Change Proposal No. 29 
Add Spray Nozzle System to Gravity Belt Thickener Hopper 
Request for Pre-Approval 

A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroquip tested the belt filter 

press and gravity belt thickener on September 15 and 16, 2009. Enviroquip field 

representative recommended to add a three spray nozzle system to the gravity belt 

thickener. The automated spray nozzle system would be used at shut down of the thickener 

to assist in removing thickened sludge from the hopper and also to remove thickened 

sludge from the pump forcemain line. Removing thickened sludge from the forcemain line 

will prevent potential clogging/plugging problems. 

The scope of work for the spray nozzle system will include: 
1. Extend a 1" washwater supply line to the hopper, include a shut off valve and 

solenoid valve. 
2. Install three spray nozzles in the hopper. 
3. Install electrical conduit and wiring to solenoid valve. 

4. Revise hardware and software programming to operate the solenoid valve. 

The addition of the hopper spray system was approved by the Village of Ruidoso and the 

City of Ruidoso Down. 

~. ENGINEER'S COMMENTS: The Contractor's initial price proposal is not approved. The 

Contractor's revised price is for $4,223.54 which includes all labor, spray system from 

Enviroquip, electrical work plus Contractor allowable markups. The spray system 
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materials from 
the proposal. 
time extension 

Enviroquip is for $2,042 and a listing of the components is 

We find the revised price proposal reasonable for the scope 

of six (6) calendar days is requested by the Contractor. 

included in 
of work. A 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work in the 

amount of $4,223.54. will be added by Change Order to the Contract Documents after 

receipt of NMED approval. A time extension of six (6) calendar days will also be 

included in the Change Order. 

NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9, 

2009. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 

From: Randy Camp [mailto:RandaiiCamp@ruidoso-nm.gov] 

Sent: Friday, September 18, 2009 1:55 PM 

To: Angel Campos 
'Subject: RE: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System 

On behalf of the Village of Ruidoso, I approve of this modification, 

Randall Camp 
Public Works Director 

Village of Ruidoso 

From: Angel Campos [mailto:acampos@molzencorbin.com] 

Sent: Friday, September 18, 2009 6:23AM 

To: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov 

Cc: Richard A. Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuleta; Eric Sorenson; 

Henry Henderson 
Subject: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System 

September 18, 2009 

RE: Gravity Belt Thickener Verification by Enviroquip 

Hopper Modifications 

Tatsch Construction and Enviroquip tested the belt filter press and gravity belt thickener on September 15 and 16. The 

testing included electrical and instrumentation/control verification. Gary Hahn, Enviroquip field representative 

recommended to add a three spray nozzle system to the gravity belt thickener. The automated spray nozzle system 

would be used at shut down ofthe thickener to assist in removing thickened sludge from the hopper and also to remove 

thickened sludge from the pump forcemain line. Removing thickened sludge from the forcemain line will prevent 

potential clogging/plugging problems. 

The scope of work for the spray nozzle system will include: 
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5. Extend a 1" washwater supply line to the hopper, include a shut off valve and solenoid valve. 

6. Install three spray nozzles in the hopper. 

7. Install electrical conduit and wiring to solenoid valve. 

8. Revise hardware and software programming to operate the solenoid valve. 

We agree with Enviroquip's recommendation to add the spray system in the hopper. I am requesting authorization from 

Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction. 

Please call me should you have any questions regarding this request. 

Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 
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From: Cleatus Richards [cordpwd@zianet.com] 
Tuesday, October 06, 2009 7:45AM 
Angel Campos 

Sent: 
To: 
Subject: Re: Ruidoso Phase 1A- Change Proposal No. 29 Gravity Thickener Hopper Spray System

Request for Pre-Approval 

Angel: 
I have reviewed change proposal# 29 to add Gravity Thickener Hopper Spray System at added cost of$ 4,223.54 and 

add 6 
calendar days to contract time and hereby aclmowledge my pre-approval of same 

Cleatus Richards 
City of Ruidoso Downs 

----- Original Message ----

.From:Anqel Campos 
To: 'Randall Camp' ; cordpwd@zianet.com; EdensJr, Walter, NMENV; LisaSanchez@ruidoso-nm.gov 

Cc: Del Archuleta ; Ron Mosher ; Eric Sorenson 
Sent: Monday, October 05, 2009 2:19PM 
Subject: Ruidoso Phase 1A- Change Proposal No. 29 Gravity Thickener Hopper Spray System- Request for Pre

Approval 

October 5, 2009 

TO: Randall Camp, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 29 
Add Spray Nozzle System to Gravity Belt Thickener Hopper 

Request for Pre-Approval 

A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroquip tested the belt filter 

press and gravity belt thickener on September 15 and 16, 2009. Enviroquip field 

representative recommended to add a three spray nozzle system to the gravity belt 

thickener. The automated spray nozzle system would be used at shut down of the 

thickener to assist in removing thickened sludge from the hopper and also to remove 

thickened sludge from the pump forcemain line. Removing thickened sludge from the 

forcemain line will prevent potential clogging/plugging problems. 

The scope of work for the spray nozzle system will include: 

1. Extend a 1" washwater supply line to the hopper, include a shut off valve and 

solenoid valve. 
2. Install three spray nozzles in the hopper. 
3. Install electrical conduit and wiring to solenoid valve. 

4. Revise hardware and software programming to operate the solenoid valve. 

The addition of the hopper spray system was approved by the Village of Ruidoso and the 

City of Ruidoso Down. 

1 



B. ENGINEER'S COMMENTS: The Contractor's initial price proposal is not approved. The 

Contractor's revised price is for $4,223.54 which includes all labor, spray system from 

Enviroquip, electrical work plus Contractor allowable markups. The spray system 
materials from Enviroquip is for $2,042 and a listing of the components is included in 

the proposal. We find the revised price proposal reasonable for the scope of work. A 

time extension of six (6) calendar days is requested by the Contractor. 

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The 

Engineer is requesting pre-approval of this additional work from the Owner and NMED. 
Please acknowledge pre-approval by replying to this request. This additional work in 

the amount of $4,223.54. will be added by Change Order to the Contract Documents after 

receipt of NMED approval. A time extension of six (6) calendar days will also be 
included in the Change Order. 

NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9, 

2009. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

1 From: Randy Camp [mailto:RandaiiCamp@ruidoso-nm.gov] 
Sent: Friday, September 18, 2009 1:55 PM 
To: Angel Campos 
Subject: RE: Ruidoso Phase lA - Gravity Thickener Hopper Spray System 

On behalf of the Village of Ruidoso, I approve of this modification. 
Randall Camp 
Public Works Director 
Village of Ruidoso 

From: Angel Campos [mailto:acampos@molzencorbin.com] 
Sent: Friday, September 18, 2009 6:23 AM 
To: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov 
Cc: Richard A. Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuleta; Eric Sorenson; 
Henry Henderson 
Subject: Ruidoso Phase lA - Gravity Thickener Hopper Spray System 

September 18, 2009 

RE: Gravity Belt Thickener Verification by Enviroquip 
Hopper Modifications 

Tatsch Construction and Enviroquip tested the belt filter press and gravity belt thickener on September 15 and 16. The 

, testing included electrical and instrumentation/control verification. Gary Hahn, Enviroquip field representative 

., recommended to add a three spray nozzle system to the gravity belt thickener. The automated spray nozzle system 

would be used at shut down of the thickener to assist in removing thickened sludge from the hopper and also to 
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remove thickened sludge from the pump forcemain line. Removing thickened sludge from the forcemain line will 

prevent potential clogging/plugging problems. 

The scope of work for the spray nozzle system will include: 

5. Extend a 1" washwater supply line to the hopper, include a shut off valve and solenoid valve. 

6. Install three spray nozzles in the hopper. 

7. Install electrical conduit and wiring to solenoid valve. 

8. Revise hardware and software programming to operate the solenoid valve. 

We agree with Enviroquip's recommendation to add the spray system in the hopper. I am requesting authorization 

from Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction. 

Please call me should you have any questions regarding this request. 

Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 
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